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INTRODUCTION 
Our proposal responds to a request for contractors qualified to assist in ensuring that traffic data 
collected for the LTPP program at SPS-1, -2, -5, -6 and -8 locations is of known reliability and 
preferably of research quality as defined by the Data Collection Guide for SPS WIM Sites. This 
objective will be completed by a combination of data reviews, on-site evaluations and 
calibrations as directed by the FHWA. 

Scope 
This project currently covers 79 locations including 15 SPS-1 sites, 14 SPS-2 sites, 17 SPS-5 
sites, 13 SPS-6 sites and 20 SPS-8 sites. Although not all sites currently have working 
equipment, it is expected that information will be developed for all sites during the life of this 
project with respect to the quality of data produced and the sufficiency of the available data to 
meet LTPP objectives. Sites that have evolved into the GPS rehabilitation experiments are 
included as are sites in the SPS-8 experiment where minimal loading is expected. Additionally, 
sites may be monitored throughout the life of this contract to determine the reliability of the data 
over time and possible causes for failure to produce research quality information.  

Objective 
The project is focused on determining the quality of the traffic data being provided to the LTPP 
program at SPS-1, -2, -5, -6 and -8 locations. The elements of quality begin with the equipment 
and its installation and go through validation of field performance, calibration of equipment as 
needed, and analysis of data leading to a report on whether the data is of research quality and if 
not, what steps might be taken to reach that threshold. A breakdown of the elements in the 
quality process include: 
  

• Determining the existence and condition of on-site equipment including software, 
maintenance needs and operational capabilities. 

• Determining whether research data quality can be obtained as a function of existing 
pavement conditions.  

• Determining from field validations the reliability of current data at working sites for 
weight data.  

• Verification that the classification information provided does in fact represent the 
observed traffic stream with an acceptable level of classification errors.   

• Verification that sites with minimum loading requirements are in fact experiencing 
minimum loading conditions. 

• Determining if research quality data may have been obtained in past years assuming 
correctly functioning equipment to meet minimum continuous data needs. 

• Performing QA on newly installed systems to verify that research quality data can be 
collected. 

 
In this process where more than one WIM system is installed at a site, both systems will be 
addressed with the same standards and attention to detail as the primary LTPP system. 
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The determination of data quality is based on two sets of criteria. The first applies to loading data 
and is shown below where confidence limits are based on two standard deviations computed 
using the Normal distribution or Student’s t-distribution depending on sample size.  
 

SPS-1, -2, -5, -6 and -8 Sites 95 Percent Confidence Limit of Error 
Loaded single axles  +20 percent 
Loaded tandem axles  +15 percent 
Gross vehicle weights +10 percent 
Vehicle speed  +1 mph [2 km/hr] 
Axle spacing length + 0.5 ft [150 mm] 

  
The second applies to classification data and relates to conditions on both the total vehicle 
population and the truck population by itself. The conditions are: 
 

• No more than 2 percent of the vehicles recorded are reported as “unclassified” and  
• The number of classification errors involving truck classifications is less than 2 percent. 

How is the work accomplished? 
This project is broken into three major tasks: assessment, WIM performance evaluation and 
calibration, and VC performance evaluation. All tasks are ordered for sites at which equipment is 
installed and capable of collecting data. The sites can be existing installations or those recently 
installed or upgraded for the collection of traffic loading data at LTPP SPS sites.  
 
Task 1, WIM and VC System Field Assessment, involves three basic activities: gathering all 
available traffic, equipment, pavement and contact information to prepare for a site visit; visiting 
a site with agency cooperation to verify the available information, running preliminary checks of 
the equipment, obtaining any missing site related information, and an analysis activity that 
concludes with a site report discussing the equipment, the information needed to conduct a 
performance evaluation and a conclusion on the likely outcome of a performance evaluation. The 
intent of an assessment is to identify all possible existing conditions that may contribute to 
failure of an evaluation without actually using test trucks. 
 
Task 2, WIM and VC System Field Performance Evaluation and Calibration, involves three 
basic activities, pre-visit coordination, on-site system evaluation (the majority of the effort) and 
reporting on data reliability for the system. The pre-visit coordination involves contacting the 
agency and any other contractors involved to schedule the work and identify any changes since 
the most recent assessment or evaluation. The on-site work for existing systems consists of: 

 Measuring the test trucks for static weights and their actual axle spacings, 
  Running those trucks across the scales to obtain weights, speeds and spacings for 

evaluation conjunction with the static measures with respect to the research data criteria, 
 Performing an evaluation on the spot to determine if calibration is needed,  
 Doing any required calibration activities, and, 
 Validating the calibrations to obtain an end of visit data reliability.  
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For systems installed by the Phase II contractor, calibration is not the responsibility of the Phase 
I contractor but all other activities are.  The work done on site including all the analyses is 
reported to FHWA along with the success or failure of the site with respect to research quality 
data criteria and recommendations on how best to achieve research quality information where it 
does not exist.   
 
Task 3, VC System Field Performance Evaluation, focuses on sites lacking working weigh-in-
motion equipment but having vehicle classification systems installed and working. In addition to 
the pre-visit coordination activities following an assessment, this task involves spending at least 
eight hours on site to obtain a pictorial record of vehicles and the classification assigned to them 
by the equipment. Analysis done on-site is used to determine if calibration of the system is 
required or if it meets the research quality standards. If the site can be calibrated it will be, if not, 
recommendations will be made on actions that might be taken to improve data quality. This task 
is also summarized by a report including a visual record, the analysis and an assessment of the 
data quality.  

What are the deliverables? 
The deliverables on this project consist of schedules, reports for each site assessment, site 
evaluation or site calibration requested, and quarterly reports.  
 
As the primary mechanism for tracking progress on task orders that have been issued, a master 
schedule of field activities is required by the contract. This item will be initiated with the first 
task order on the contract. It will be updated at least monthly and on receipt of new task orders. 
Each of the tasks identified in the contract involves data collection, analysis and reporting on the 
task results for each site. While the information varies depending on the task requirements, a 
standard format for each task will be developed and provided to FHWA for review. The 
proposed organization of the master schedule is by task order, and within task order by agency. 
For any given agency not all sites may have the same required task, so within an agency, the 
schedule will be organized by site. It is expected that for operational efficiencies all on-site 
activities in a state or province in the same Task Order (TO) will be done as a group.  
 
The task report formats proposed in the task discussions will be revised in consultation with 
FHWA so that the same information may be located in a consistent place over time. Reports will 
be provided within 15 days of the completion of field and data analysis activities. They will be 
provided no later than 90 days after issuance of a task order for a site assessment or VC 
evaluation and no later than 120 days after issuance of a task order for a WIM site evaluation or 
calibration.  
 
As required by the RFP a summary of project activities will be provided on a quarterly basis to 
include a list of completed and pending task activities, along with identification of any issues or 
problems that may exist. In addition, corrective actions identified but not yet completed affecting 
outstanding task orders will be listed. 
 
MACTEC proposes to create a web page for this project. This web page will provide access to 
current schedules, project data and site reports for the MACTEC team. FHWA staff involved in 
the project and others identified by FHWA will be given access to the page.   
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Who will do the work? 
The work on this contract is to be done primarily by staff from MACTEC and Digital Traffic 
Systems (DTS). The team will also have vendors to provide drivers, tractors, trailers, loads and 
travel services. 
 
The team of MACTEC and Digital Traffic Systems (DTS) has a significant number of highly 
qualified staff with experience in the range of analyses required and equipment that may be 
installed at the sites covered by this project. MACTEC staff has experience in performing field 
assessments, performance evaluations and system calibrations. DTS staff routinely installs, 
maintains, and collects data from a variety of classification and weight data collection equipment 
throughout the United States in addition to having specialized video data collection capabilities. 
Additionally, vendors have been identified who can provide the necessary vehicles for WIM 
performance evaluations and calibrations on a national basis. When necessary, equipment 
manufacturers will be contacted to provide support.  
 
The project staff will include a Principal Investigator, a Project Manager, Technical Support 
Staff, Assessment Teams, WIM Evaluation Teams, WIM Calibration Teams and VC Evaluation 
Teams as shown in the following figure: 
 

FHWA CO & COTR

PRINCIPAL 
INVESTIGATOR

PROJECT MANAGER
Technical

Support Staff

Assessment 
Team(s)

CLIN x001

WIM Evaluation 
and Calibration 

Team(s) 
CLIN x002

VC Evaluation
Team(s) 

CLIN x003

FHWA CO & COTR

PRINCIPAL 
INVESTIGATOR

PROJECT MANAGER
Technical

Support Staff

Assessment 
Team(s)

CLIN x001

WIM Evaluation 
and Calibration 

Team(s) 
CLIN x002

VC Evaluation
Team(s) 

CLIN x003

 
 
The Principal Investigator will be responsible for initial organization of the project and technical 
review and oversight of all reports.  
 
The Project Manager will oversee the daily operations on the project and serve as the liaison with 
FHWA. He will create teams from MACTEC and DTS staff based on task and site requirements. 
He will coordinate with all applicable vendors and handle all project logistics. 
 
Senior staff on the project will provide technical support. They will provide specialized technical 
review and oversight in their respective areas. The specialty areas identified for the project are: 
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• Pavements 
• Traffic 
• Statistics 
• Equipment   

 
Assessment, Evaluation and Calibration Teams will be headed by a Task Leader.  Their 
responsibilities include providing coordination, oversight of field activities, completion of 
reporting requirements and all task deliverables. In addition to the two primary Task Leaders, 
other senior staff may function as Task Leaders if more than two teams are required for Task 
Order completion. Task Leaders will have staff engineers from MACTEC available to undertake 
handout guide development, analyses and basic report preparation. They will have WIM 
specialists from DTS for equipment diagnostics, calibration and data collection and reporting. 
Staff engineers and WIM specialists will be tasked according to the task requirements for a site 
and the type of installed equipment. Every effort will be made to maintain agency continuity 
through Task Leader assignments.  
 
The Task Leaders will work in concert with Regional Support Contractors (RSCs) and highway 
agencies to obtain the best available information on the data being collected.  

When will the work be done? 
It is expected that task orders will be issued according to the terms of the RFP as verification is 
obtained that the equipment is working. Sites for which a Task 1 assessment or a Task 3 
evaluation is requested will be completed within 90 days of receipt of the assignment. Sites for 
which a Task 2 evaluation or calibration is requested will be completed with 120 days of receipt 
of the assignment.  
 
In cases where the profile data is not readily available, we propose to submit amended reports 
updated with respect to smoothness and recommendations on secondary equipment, after data is 
received. We will not delay issuing the initial report.   

TASK 1 – CONDUCT A WIM AND VC SYSTEM FIELD ASSESSMENT 
Under this task, field assessments will be conducted of working WIM and VC systems to 
determine if there are any problems that need to be corrected prior to conducting an on-site 
evaluation with vehicles or extended video data collection. This is the item identified in the RFP 
Scope of Work as Conduct WIM and VC System Field Assessment (assessment).  
 
An assessment may be limited to the LTPP lane or include an additional WIM that may be used 
to provide data for the same SPS project. It also collects all of the basic information necessary to 
conduct a site evaluation. Traffic classification, loading data and profile data for a WIM location 
are reviewed. Traffic classification and past loading data are reviewed for a VC system location. 
The assessments will identify sites that are expected to have successful evaluations under either 
Task 2 or 3, or corrective actions to make sites eligible for such activities. The assessments will 
also provide an indication of the quantity and probable quality of the data based on site 
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conditions. It also may indicate that sufficient data and information are available to certify SPS-8 
sites for reduced or discontinued monitoring.  
 
Work under this task is not intended to determine the locations of new WIM or VC systems. The 
sites however may include those for which an upgrade or replacement has been identified. 
 
The results of an assessment are summarized in a report that briefly discusses site conditions, 
results of analyses and makes a recommendation as to the actions to be taken next for the site. 
The recommended actions, whether to conduct an evaluation or to undertake some type of site 
remediation are supported with analyses contained in the report.  
  
The Task Leader is responsible for the organization of task activities, content of the handout 
guide, site recommendations, preparation of the summary report and all other task deliverables. 
Staff engineers will be used on an as needed basis for the collection, evaluation, analysis and 
reporting on the data collected prior to the visit, as well as the integration of field notes and 
results into the report. Field personnel will be individuals familiar with the site’s equipment, 
software, maintenance and capabilities. The field personnel verify equipment condition, collects 
pavement condition information, operates video equipment to check vehicle pavement 
interactions and classification, performs speed data collection, and downloads any supporting 
data required to determine if the data meets the performance criteria. The size of a field crew will 
depend on site considerations including pavement condition, equipment type, site familiarity and 
prior interaction with the agency. 
 
The Task Leader has as resources the Project Manager, the Senior Pavement Engineer, the 
Senior Traffic Engineer, the Senior WIM Specialist, and the Statistician. The senior staff will 
review all reports and recommendations. The Senior Traffic Engineer will support reviews of 
available traffic data. The Senior Pavement Engineer will provide support on distress and profile 
issues. The Senior WIM Specialist will identify additional manufacturer or vendor support that 
may be needed in an evaluation.  The Statistician will prepare site-specific sampling plans. The 
Project Manager will be involved in staff scheduling, vendor coordination, and travel 
arrangements. 

Deliverables 
There are four deliverables associated with this task: master schedule updates, WIM Site 
Inventory (LTPP Traffic Sheet 17), the WIM Site Coordination and Location Handout Guide 
(handout guide) and an assessment report.  
 
A task order for an assessment will result in a site-specific addition to the master schedule on 
receipt of the request. The schedule update will reflect the typical tasks of pre-visit coordination, 
preliminary analysis, data acquisition, the site visit and the reporting deadline for the site 
including whether an additional system was requested. Each site-specific portion of the schedule 
will be modified as site visits are confirmed. Updated master schedule information will be 
available to the FHWA on a monthly basis. The schedule will also be accessible through the 
project’s web page.  
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LTPP Traffic Sheet 17, WIM Site Inventory, (Sheet 17) contains information on the location of 
the equipment, data on the surrounding pavement, the equipment type and installation, and visual 
records of the equipment and its location. The sheet will initially be completed during pre-visit 
coordination with both the RSC and the highway agency. It will be provided as part of the 
handout guide and the assessment report. A copy will be posted to the project’s web page for 
ready reference. 
 
The handout guide is a quick reference to the schedule of activities and site information. It is also 
core information for the conduct of site evaluations. A copy of the guide will be provided to the 
FHWA, the highway agency contact(s), the relevant FWHA Division Office, and the applicable 
RSC a minimum of 7 days prior to the assessment. It will typically include an agenda, points of 
contact, maps to locate the equipment, airport, meetings, scales, and the web page addresses for 
assessment and evaluation procedures and equipment information. Much of the relevant 
information is contained in Sheet 17 and in LTPP Traffic Sheet 18, WIM Site Coordination 
(Sheet 18). A copy of the handout guide will be posted to the project’s website for ready 
reference.  
 
The assessment report is due 15 days after the assessment is complete in three copies (one hard 
copy to the CO and one hard copy and one electronic copy to the COTR). Completion of the 
assessment is defined as the end of the site visit. Missing profile data will result in submission of 
an amended report subsequent to receipt of the missing data.  
 
Included in the report will be an executive summary of the highlights, findings and 
recommendations for any corrective actions and supporting documentation. Supplemental 
information may include commentary on the probable quality and sufficiency of existing data, 
computations for smoothness, comments on equipment diagnostics and possible maintenance 
needs, or pavement maintenance needs.  

CLIN x001A - Process for the LTPP Lane Only 
An assessment for the LTPP lane is used to make a determination as to whether a site evaluation 
is feasible and if previously collected data can be used to meet the requirement of five years of 
research quality data. The following is a prototype of the master schedule entry for this CLIN. 
 
PHASE ITEM DURATION OR DEADLINE 
PRE-VISIT INTERNAL 

COORDINATION 
From receipt of Task Order (TO) to report 
submission 

 Project Setup  Within 5 working days of receipt of TO 
 Work Assignment Within 10 working days of receipt of TO 
 Traffic Data Request  Response due at least 21 days prior to site visit 

(from LTPP Customer Support) 
 Visit Confirmation Within 21 days of receipt of TO 
 Travel Arrangements Complete at least 21 days prior to site visit 
 RSC Coordination Within 14 days of receipt of TO through site visit 
 Agency Contact Within 21 days of receipt of TO 
 Profile Data Request Response due at least 7 working days prior to site 
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PHASE ITEM DURATION OR DEADLINE 

visit 
 Traffic Data Request Response due at least 21 days prior to site visit 
 Notification of Visit Date 30 days prior to visit, 1 week prior to visit & 1 

working day prior to visit 
 Confirmation of 

Equipment Status 
30 days prior to visit, 1 week prior to visit  & 1 
working day prior to visit 

 Agency Coordination   
 Meeting date Within 30 days of receipt of TO 
 Visit date  Within 30 days of receipt of TO 
 Traffic Data Request Response due at least 14 days prior to site visit 
 Other (permits, traffic 

control)  
Complete at least 14 days prior to site visit 

 Confirmation of Visit 30 days prior to visit, 1 week prior to visit & 1 
working day prior to visit 

 Confirmation of 
Equipment Status 

30 days prior to visit, 1 week prior to visit & 1 
working day prior to visit 

 Profile Data Analysis 2 working days 
 Traffic Data Analysis 3 working days 
 Handout Guide  
 Handout Guide 

development 
21 days 

 Handout Guide 
Distribution 

7 days prior to site visit 

   
ON-SITE   Complete at least 21 days prior to end of Task 

deliverable period 
 Agency Briefing Included in Site work 
 Site Work & Travel 3 days 
   
POST-VISIT  Complete within 15 days of end of site visit 
 Profile Data Analysis 1 day (if not previously completed) 
 Traffic Data Analysis 2 days 
 Report Writing 7 days 
 Report Review and 

Revision 
4 days 

 Report Submission No later than15 days after site visit 
 Amended Report Within 15 days of receipt of data 

Pre-visit activities 
There are six basic activities as a part of the pre-visit activities: internal coordination, RSC 
coordination, agency coordination, profile evaluation, traffic data evaluation and handout guide 
creation. Coordination activities will be documented in a consistent fashion. Notification of 
completion of RSC and agency coordination will be provided electronically via task updates in 
the master schedule.  
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The agency contact for the site and the RSC will be contacted for verification of operational 
equipment status of the equipment and confirmation of the evaluation visit at the following 
stages:  
 

• Within 10 days of receipt of the Task Order (Project Manager) 
• 30 days prior to the site visit (Task Leader) 
• 1 week prior to site visit (Task Leader) 
• 1 working day prior to mobilization to the site (Task Leader) 

Internal coordination   

This is the responsibility of the Task Leader and includes maintenance of site schedule 
information on the master schedule. The Task Leader will identify staff and travel 
requirements, locate all previously collected information on the site, and identify data 
deficiencies to be remedied through the RSC and agency coordination processes. The 
Task Leader will work with the Project Manager to most efficiently schedule staff and 
travel.  
 
The Task Leader will request from LTPP Customer Support all currently available data 
relating to monitored traffic in the LTPP databases. This will include classification, 
weight and equipment data from the traffic database and previous calibration information 
from the pavement performance database.  

RSC Coordination 
RSC coordination is a sub-task on the master schedule. This activity will be the 
responsibility of the Task Leader. The two most critical items from a timeliness 
perspective are the agency contact(s) and profile information. The agency contacts are 
needed to coordinate site visits, arrange access to the equipment and any other assistance 
that may be needed from the agency to support the evaluation. The profile information is 
needed to make a smoothness determination. If the site has not been or will not be 
profiled in the year ending 30 days prior to the TO, then profiling will be requested of the 
RSC. If conflicts exist that preclude getting the data by the site visit, FHWA will be 
notified.  

 
Coordination activities will also include requesting the basic data for Sheet 17 in addition 
to information on equipment status and history.  A photograph will be requested with the 
LTPP lane identified and the number and direction assigned to that lane for traffic data 
collection purposes (both LTPP and agency) requested. In addition, information will be 
requested for on-site activities already scheduled by the RSC or agency that could affect 
traffic patterns around the equipment location.  

 
If the RSC is responsible for directly downloading traffic data from the site, a copy of the 
information in a format that includes speed information by vehicle classification and time 
of day will be requested. This may be ASCII files that require further manipulation or 
reports already programmed into the equipment that may be scanned for inclusion in the 
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site evaluation report. When such data is available, a minimum 7-day interval will be 
requested.   

 
The RSC will be notified when a site visit is confirmed so that they may be aware of 
potential future scheduling conflicts. 

 
RSC coordination will be documented in a consistent fashion. A sample form is shown in 
Figure 1. The completion of the coordination activities, defined as the receipt of all 
requested data, will be noted on the master schedule.  
 

RSC Contact/Coordination - SPS WIM
Region: Contact:

Phone: e-mail:
Team Leader:

Site: Visit Date:
Task Order: Region notified:
Due:

Requested Due Received Notes
Agency Contact:
Sheet 17 data:
Site Photo:
Profile:
Traffic:
RSC on-site:

Comments:

 
Figure 1 Proposed RSC Contract Record 

Agency Coordination 
The Task Leader executes this activity. Agency coordination is a sub-task on the master 
schedule. While the key piece of information is the available dates for site visits other 
items will be needed. One of the first is a review and update, if needed, of the contact 
information for the agency using a Sheet 18 or similar form. An example of the initial 
pages of a Sheet 18 is found Figure 2. Subsequently, with confirmation of the agency’s 
contact for the site and access to the equipment, the information on the Sheet 17 will be 
reviewed and updated as needed and a date for the assessment established. The date 
selected will reflect any requirements for agency staff participation, holidays or special 
events or activities that might significantly influence the fleet mix, possible weather 
conditions and the 90-day deadline from the initiation of the request. The agency will 
also be asked to provide any traffic control or signing normally required for roadside 
activities. This may also affect the scheduling. 
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Figure 2 Sample LTPP Traffic Sheet 18 - pages 1, 2 

 
The initial assessment provides an opportunity for a hands-on introduction to the project, 
the staff and the processes involved in assessment and evaluation. An offer will be made 
for a meeting between agency staff and assessment personnel as a part of the process. 
Such a meeting will include a general overview of the project as a whole and for the 
agency in particular, describe the process and address, to the extent possible, the agency 
concerns about the process. The results of the assessment will not be provided at the 
meeting, (even if held after the site visit) so that the information and recommendations 
can be completely reviewed and discussed with FHWA first. 

 
Agency coordination includes requesting information on equipment status (working or 
not, new or not) including any recent equipment maintenance or calibration activities and 
the classification scheme and or algorithms currently in place. The classification scheme 
is information on the numbers of axles and body combinations that define the classes 
reported by the equipment. The information on the classification scheme will be used to 
refresh staff on other than FHWA Traffic Monitoring Guide (TMG) schemes, as well as 
providing a basis for determining whether the equipment correctly classifies vehicles. 
The classification algorithm is the information used in the equipment’s software to bin 
vehicles by number of axles, vehicle length, axle spacing, and axle weight characteristics. 
This must be known to define what constitutes a classification error at the site. This 
information will also be used to diagnose excessive failures and determine if calibration 
is possible, or an algorithm modification will be required to obtain better results.  
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If the RSC is not in a position to provide information with respect to speed and weight for 
the site, a copy of that information in a format that includes speed information and 
vehicle specific data will be requested from the appropriate agency contact. The data may 
be in ASCII files that require further manipulation or reports already programmed into 
the equipment that may be scanned for inclusion in the assessment report. When such 
data is available, a minimum 7-day interval will be requested.   

 
A query will also be made as to on-site activities resulting in lane closures that may 
already be scheduled for pavement maintenance, rehabilitation or other activities that 
could affect traffic patterns in the vicinity of the equipment. 
 
Agency coordination is not limited to the highway agency but may include others that 
need to be contacted to obtain the necessary permits for vehicles and work in the right-of-
way.  
 
Agency contacts will be documented in a consistent fashion. A sample contact record is 
shown in Figure 3. The completion of all initial liaison activities, as defined by the 
confirmation of a site visit date, will be noted on the master schedule.  
 

SPS WIM Agency Contact Record:

Site: Visit Scheduled for:
Task Order: Due: Visit Type:

Who phone e-mail
Agency staff:
Agency field personnel:
Access to box:
Emergency contact:

Date PM/Task Leader Agency Contact
Equipment condition:

Within 10 days of TO
30 days prior

1 week prior
1 working day before mob

Classification Scheme:

Class Algorithm requested: Due: Received:
Speed Data requested: Due: Received:
Sheet 17 review requested: Due: Received:

Safety equipment required:
Traffic control requirements:
Time of day restrictions:
Permitting:

Other agencies to be notified:
 

Figure 3 Proposed Agency Contact Record 
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Profile Evaluation 
The profile evaluation serves to determine if the pavement conditions will prevent 
obtaining research quality data. Profile data will have been requested from the RSC along 
with any sectioning information that may be required. All available data at the time of the 
assessment will be considered for analysis including prior smoothness assessments. The 
data may be the five runs per wheel path for routine LTPP profiling for information 
collected prior to the implementation of the SPS WIM profiling directive or the runs from 
multiple transverse locations specifically collected for pavement smoothness evaluations 
at LTPP WIM sites. In either case, the data will be analyzed using the LTPP WIM 
smoothness index. The LTPP WIM Smoothness Index provides a qualitative measure of 
the likelihood for a working, unbiased WIM installation to produce research quality data 
as a function of pavement smoothness. The index indicates if the scale should produce 
research quality data, or if it is not worth doing a site evaluation without addressing 
pavement deficiencies. The results contribute to the recommendation for site evaluation 
or remediation. The index values will be included in the assessment report in a fashion 
similar to that in Figure 4.  
 

 
Profiler Passes Pass 1 Pass 2 Pass 3 Pass 4 Pass 5 Ave. 

LRI (m/km) 1.319 1.473 1.201 1.560 1.644 1.439 
LWP SRI (m/km) 1.384 1.422 1.185 1.579 1.617 1.437 

LRI (m/km) 2.076 2.159 1.157 1.702 1.736 1.766 
Center  

RWP SRI (m/km) 0.792 0.974 1.049 1.104 1.009 0.986 
LRI (m/km) 1.107 1.253 1.294 1.274 1.322 1.250 

LWP SRI (m/km) 1.577 1.598 1.662 1.699 1.515 1.610 
LRI (m/km) 1.201 1.488 1.785 1.788 1.845 1.621 

Left 
Shift 

 RWP SRI (m/km) 0.871 1.005 1.171 1.074 0.917 1.008 
LRI (m/km) 1.759 1.461 1.116 1.137 1.176 1.330 

LWP SRI (m/km) 0.815 0.837 0.862 0.864 0.803 0.836 
LRI (m/km) 1.072 1.288 1.254 1.243 1.101 1.192 

Right 
Shift RWP SRI (m/km) 0.850 1.088 1.113 1.116 0.958 1.025 

  
Figure 4 Sample Outcome from WIM Smoothness Index Evaluation 

 (Threshold Maximum.789) 
 
Profile evaluation will be done by the staff engineer and reviewed by the Task Leader 
and the Senior Pavement Engineer. 

Traffic Data – Historical 
The evaluation of historical data is undertaken to provide a record of the quantity and 
consistency of previously collected classification and weight data with respect to LTPP 
traffic data requirements. The SPS comparison features of the LTPP Traffic Analysis 
software and or the TRFNUMCHEK procedures will be used to review the data for 
consistency over time. An example of the SPS comparison features illustrating tracking 
the expected percentage of Class 9 trucks at the site is shown in Figure 5.  
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If, by directive, the regions are required to obtain one profile in each shifted direction, shouldn’t we require that information.  We do have a purpose for asking for that - to check on the affect of vehicle wander.



 
 
 

 

 
Figure 5 Sample - Vehicle Distribution by Class by Week vs. Expected Range 

 
The classification information will be reviewed through the LTPP traffic analysis 
software. One of the principal items of interest is the day of week distribution patterns for 
trucks. To verify classification algorithms it is desirable to have as great a variety of 
vehicles as possible to look at by-class differentiation. An example of the graphs used to 
review this information is shown in Figure 6. This information will influence 
recommendations pertaining to VC system evaluation scheduling. The by-month and by-
year trends over the project to date will indicate if seasonal patterns exist. They may also 
indicate the potential of past classification data to be accepted as research quality if there 
has been no intervening equipment upgrade or replacement.  
 

 
Figure 6 Sample - Vehicle Distribution by Class by Day of Week 

 
The data available may or may not have information from which to compute the 
percentage of unclassified vehicles. As types of truck misclassifications can only be 
addressed if the individual truck records can be directly compared to the actual vehicle, 
such investigations will be limited to data collected while on site. A brief commentary on 
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the quantity of available data, truck distribution patterns and any unusual site 
characteristics will be included in the assessment report.  
 
The WIM information will also be reviewed using the LTPP traffic analysis software.  
The LTPP traffic analysis software will be used to perform trend analyses on past data. 
The trends reviewed will include: 
 multi-year plots of average monthly Equivalent Single Axle Loads (ESALs) 

(Figure 7),  
 average daily steering axle weights,  
 gross vehicle weight (GVW) distributions by month within a year (Figure 8)  
 GVW distributions over multiple years by year for Class 9 vehicles.  

 

 
Figure 7 Sample - Average ESALs by Month for Available WIM Data 

 
Figure 8 Sample - GVW for Class 9s by Month 

 
For SPS-8 sites where WIM data is available, the GVW on a year-to-year basis for the 
dominant truck class will be reviewed. Commentary and selected graphs will be provided 
in the assessment report to discuss the sufficiency of the data to meet the requirement for 
five years of quality WIM data. In addition, vehicle distributions for truck counts will be 
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run through the same analysis as for the classification data. This will occur whether or not 
classification data exists.  
 
Historical data that has not been processed into the LTPP traffic database will not be 
reviewed. 
 
Historical data will be investigated by the Staff Engineer subject to review and direction 
of the Senior Traffic Engineer and or Principal Investigator. 

Traffic Data Analysis – Current 
Current data is considered to be data collected with 30 days of the Task Order 
assignment. A minimum 7-day and preferably 30-day data set will be obtained. Both 
classification and weight data files will be requested from the agency or RSC as 
appropriate during the coordination process. The data will be processed through the 
LTPP traffic software programs. A determination will be made if there has been a change 
in fleet or equipment operations with respect to historical or expected statistics. From this 
data the following items are expected:  
 
• Current GVW distributions for Class 9 vehicles, 
• Current axle weight distributions for Class 9 vehicles, and, 
• Vehicle distributions by day of week.  

 
Data received from agencies in other than a FHWA TMG format will not be evaluated.  
 
Current Class 9 GVW distributions and average front axle weights will be reviewed to 
determine if possible calibration problems exist. The axle distributions will be reviewed 
to see if unusual numbers of very light or very heavy axles exist or, if auto-calibration is 
being used, how variable the target weight is. Class 9 steering axle weights will be 
reviewed to see if the site averages are significantly different from historical or expected 
values.  

 
Current vehicle class distributions by day of week will be created for the total population, 
the truck population, Class 9s, and any other truck class that constitutes more than ten 
percent of the truck population. Commentary will be provided on the best days to find 
specific vehicle classes. This is the reason for the day of week stratification of the 
distributions. This information will be compared to equivalent samples of historical 
information as input to the discussion on the consistency of the information over time.  

 
Speed-by-hour distributions, if available, will be used to determine the probable range of 
speeds observed in the field. This data will be requested in the standard report form 
provided by the installed equipment. The information will be used to identify periods of 
congestion. This information sets the bounds for test truck speeds. It will also be used to 
look at the percentage of speeds over the posted limit to identify where the speed limit 
will prevent test trucks from moving at the typical speed. The distributions will be 
reviewed for weekdays and weekends. 
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When speed reports, invalid weight records, and unclassified vehicle counts are 
requested, a due date will be agreed to with the responsible party. This due date should be 
at least 14 days prior to the site visit. Follow-ups on late data will be conducted on a 
weekly basis until receipt or the site visit whichever comes first. If the data is not 
received prior to the site visit, samples of speed and classification data will be collected 
on site to use as substitutes. If the requested data is received by the end of the site visit, 
its analysis will be completed and included in the assessment report. If this data is not 
received by the end of the visit, the only current data elements for the site to be evaluated 
will be speed distributions for the truck populations and an estimate of the percentage 
unclassified using samples collected on site.   

Handout Guide 
The handout guide is a quick reference to the schedule of activities and site information. 
The initial version provided prior to the site visit will contain a schedule of events, points 
of contact, map, web addresses relevant to the site, and equipment information. The 
schedule of events will include site activities (including any meetings), the start time and 
the minimum expected time on site as well as weather delay information. Points of 
contact will include agency and assessment personnel, the relevant FHWA personnel, and 
individuals or organizations to contact in the event of an emergency. This information 
will supplement a Sheet 18. Maps will be included for the WIM site location, the 
airport(s) that can be used, meeting locations and scale locations. In addition, maps of 
possible truck routes and route restrictions will be prepared. Where necessary, maps will 
be supplemented with driving instructions, times and landmark descriptions or photos. 
The LTPP web page address for SPS Traffic Pooled Fund Study will be included in the 
handout guide to provide information on the project and associated procedures. The 
project web page address will also be included so that interested individuals may check 
for updates to the schedule and handout guide. The current Sheet 17 will contain location 
and pavement information as well as the information that has been accumulated on 
equipment to that point.  
 
The Staff Engineer will prepare a rough draft of the handout guide from available 
material. The Task Leader will complete it, have it reviewed and be responsible for its 
distribution. 
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Figure 9 Sample Traffic Sheet 17, page 1 

 

 
Figure 10 Sample Traffic Sheet 17, page 2 
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Figure 11 Sample Traffic Sheet 17, page 3 

On-site activities 

The visit to the equipment location is the means by which all of the information gathered on the 
site, equipment and data can be verified in preparation for a recommendation on doing an 
evaluation.  
 
The on-site staff will have, in addition to the handout guide, a laptop computer with the cabling 
and software required to access the equipment, a radar gun, a multi-meter, a digital camera, a 
video data camera and documentation on the classification scheme. 

Agency interaction 
Agency interaction for a site visit consists of two elements: a briefing for agency staff 
who may or may not be directly involved in on-site activities, and briefing and 
coordination with staff who will provide access to the equipment and any other 
previously agreed to support. The former briefing is at the agency’s option. 

Equipment Diagnostics 
Equipment diagnostics include validation or completion of Sheet 17 information, speed 
and spacing verification, coarse weight verification, checking software and cabling 
requirements and checking download and video capture capabilities. 

 
In addition to the checks conducted inside the cabinet, sensor connections and installation 
conditions will be checked. Deficiencies will be documented with digital photographs.  

Assessment, Calibration and Performance Evaluations  MACTEC Proposal No. PROP03PCSL.211 
of LTPP SPS Weigh-in-Motion ( WIM)  Sites  May 2003 
Solicitation No. DTFH61-03-R-00029  Volume I - Page No. 19 
 



 
 
 

Information on the diagnostics done will be included in the assessment report along with 
potential equipment maintenance needs.  

 
The speed and spacing verification process will be done to support verification of vehicle 
classification. As a part of the process, if the truck speed ranges are not available through 
other data acquisition efforts, a 100-truck sample will be taken. Then this information 
will be available to help define speed ranges for an evaluation.  Spacing checks will be 
done using the drive tandems of tractors.  These are expected to have a distance of 4.2 to 
4.4 feet.  

 
Coarse weight verifications will be performed using a front axle weight method at sites 
with working WIM equipment.  A truck sample will be taken and front axle weights will 
be compared with historical data from the site to determine if a significant amount of drift 
has occurred.  If it has been determined that historical data is not reliable, the sample will 
be compared with the industry standard used for the WIM equipment’s self-calibration 
operation (typically 10,300 pounds).  If either of these methods identify that a 
considerable drift from normal weights has occurred, a calibration of the system will be 
deemed necessary. 

 
The results of the spacing and weight verifications will be documented. The possibility of 
calibration as a part of the evaluation process will be discussed.  

Pavement Conditions 
Pavement condition assessments involve a survey of the pavement in the LTPP lane and 
observation of trucks moving in the lane through the WIM section. This section, 275 m 
prior to the scale and 30 m after it, is considered to be the influence area for vehicle 
dynamics at the scale. The survey will not be a complete distress survey due to the lane 
closure requirements typically associated with such activities. It will, however, include a 
walk along the shoulder (if it exists) to identify potholes, faulting, patches that are not 
flush with the surface or rutting that may affect vehicle dynamics. The survey may be 
done during the site visit or a video of the section may be subsequently reviewed in the 
office. Distresses will be qualitatively evaluated using the definitions in LTPP’s Distress 
Identification Manual. If there is no shoulder, review will be limited to a windshield 
survey. Photographs will be taken at locations where problems are evident. Particular 
attention will be paid to evidence of rutting in the vicinity of the scale. Information on 
pavement condition will be entered in Item 5 of Sheet 17 and discussed in the assessment 
report.  

 
Observations will be made of trucks traveling in the lane to look for bouncing that may 
not be dampened by the time the vehicle crosses the scale. At least 15 minutes of video or 
25 Class 9s will be filmed for future reference. Particular attention will be paid to 
vehicles as they pass within the last 40 m prior to the scale.  
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Classification Evaluation 
An initial check of the classification algorithm will be made as a part of the site 
assessment to identify any gross errors in the equipment and any differences in the 
information provided on the scheme used versus that actually in place. The verification 
will be done by collecting video at the site for later review. The recording will have one 
to three hours of data depending on the truck volume at the site to obtain preliminary 
estimates of error rates. 

 
It is expected that most of the sites evaluated will have the capability to provide real time 
capture of classification data (vehicle by vehicle classification). As a result, a Video/Data 
Synchronization (VDS) System will be attached to the equipment to record a picture of the 
actual vehicle with a date and time stamp and a sequence number. If real time data is not 
available, the clock of the video camera will be synchronized to match the site 
equipment’s so that a download of the day’s data can be compared to the film. The video 
recording will begin no later than completion of filming to document the vehicle 
pavement interactions. 

Handout Guide Review 
The handout guide review consists of two parts, photography of the site to complete 
Sheet 17 documentation and verifying the maps needed for an evaluation. The map 
verification includes truck scale locations, amenities such as rest areas, off-site parking 
for trucks during breaks and running the truck routes. At least three runs will be made of 
each potential truck route to obtain a round trip time estimate. The estimate of round trip 
times will be input to the decision on the number of trucks required to efficiently evaluate 
a WIM site.  In addition any conditions affecting access to the equipment and ability to 
work on at the roadside will be considered and a recommendation made. Such instances 
will be narrow shoulders where parking a vehicle at the site may influence lane 
distributions, or equipment located in the median where access may be restricted.  

Post-visit activities 
After the site visit, sufficient information will be available to make a recommendation on doing a 
site evaluation. It is during this period that analyses are completed, classification information is 
checked and the material is updated to form the basis of the next site visit.  

Update of Data Analysis 
There are three potential areas of data analysis updates: profile, traffic loading and 
classification data.  

 
Profile analysis will be done in those instances where the necessary information was not 
received prior to the site visit.  

 
If traffic data was not available prior to the site visit covering a 7 to 30 day interval some 
time between the issuance of the task order and the site visit, a data sample will have 
been acquired while on site. This may include either a full set or partial information such 
as speeds or unclassified vehicles for the duration of the time on site. The analysis for this 
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data is that of current data. If historical data is provided while interacting with agency 
personnel, that material will be handed over to the RSC for processing and not included 
in the assessment process. 

 
The classification video will be checked to determine the percentage unclassified vehicles 
in the sample and the percentage of misclassified trucks if the information cannot be 
obtained directly from equipment records. If the video was hooked into the equipment, 
the percentage unclassified will be computed as the total unclassified on the film divided 
by the total on film. If the video was taken in standalone mode, the percentage 
unclassified will be one minus the total reported by the equipment divided by the total on 
video. This is more accurately a reflection of vehicles missed than unclassified. 
Depending on the truck volume either all the data in the sample will be reduced or a 
representative sample will be selected. The sample selection will be based on truck 
volumes not time. 
 
More important is the use of the video to determine if there are binning errors in the data. 
A comparison of the equipment’s classification to a manual classification will be 
performed. The following can all be considered errors; a truck classified as a passenger 
vehicle, a passenger vehicle classified as a truck and a truck assigned to the wrong class. 
The actual error definition will be based on the agency’s classification algorithm.   
 
The result of the classification evaluation will be submitted using a Traffic Sheet 16, Site 
Calibration Summary (Sheet 16). A discussion of the findings and possible corrective 
actions will be discussed in the assessment report.  
 
Additionally, the video will be used as a refresher for evaluation staff doing Task 2 and 
Task 3 evaluations.  

Handout Guide and Sheet 17 updates 
The handout guide will be revised with updated maps as necessary including travel times 
and landmarks. Of particularly importance will be the update of the truck route map for 
use in WIM evaluations. The Sheet 17 update should be substantially completed in the 
field. Its incorporation into a revised handout guide should be the only necessary post-
visit activity. 

Assessment Report 
The assessment report consists of an executive summary, recommendations on next steps 
for the site, data analysis for pavement and traffic data, and an updated handout guide. 
The executive summary, in two pages or less, will discuss site field assessment 
highlights, findings and recommendations for any problems identified.  

  
The supporting data, profile files, traffic database entries, and similar materials will be 
available on request. All site material will be stored on CD-ROM for archival purposes. 
For each site the subdirectory structure will be by deliverable or data type and within 
those categories by date. 
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Assessment Report – Proposed Outline 
 

Section 1 – Executive Summary (2 pages maximum) 
Section 2 – Corrective Actions Recommended 
Section 3 – Equipment inspection and diagnostics 
Section 4 – Classification Verification with test truck recommendations 
Section 5 – Profile Evaluation 
Section 6 – Distress survey and any applicable photos 
Section 7 – Vehicle-pavement interaction discussion 
Section 8 – Speed data with speed range recommendations for evaluation 
Section 9 – Traffic Data review: Overall Quantity and Sufficiency, 

 SPS Summary Report (Monthly report of key statistics) and 
Representative graphs to include: 

Vehicle Distribution Evaluations for Classification and Weight Data 
 ESALs over all years 

  Average daily steering axle weight graph(s) – historical and current 
 Class 9 GVW distribution, Month by year 

  Class 9 GVW distribution, Years by Year   
Section 10 – Updated handout guide per outline with Sheet 17 plus all photographs 
Section 11 – Updated Sheet 18 
Section 12 – Traffic Sheet 16(s) (Classification Verification only) 

CLIN x001B – Process for an Additional WIM 
A second WIM evaluated for the LTPP lane is as important to the agency as the primary WIM 
equipment for the LTPP lane. Unless discussions with the agency have indicated lesser 
requirements, the same quality standards and evaluation process will be done for the second 
WIM installation. It is assumed this is a completely separate set of equipment and not co-located 
with the primary WIM. The process for an additional WIM has very little different from the 
primary WIM. A separate Sheet 17, handout guide and assessment report will be created to 
underscore the difference in sites and avoid confusion between them. Except in unusual 
circumstances the same Task Leader  will be responsible for both sites.  
 
A separate entry will be made in the master schedule to track the requested assessment. The task 
outline will be the same as that used for assessing an LTPP WIM or VC system.  

 
An additional WIM will not be evaluated unless an LTPP WIM assessment has been requested 
for the same SPS project in the same TO. 

Pre-visit activities 
The non-LTPP WIM will be included in the initial coordination processes.  
 
This site is not expected to have been profiled by the RSC. While agency data could be used, due 
to the unknown quality and variability of file formats, a request will be made to the RSC to 
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schedule profiling for the site. The assessment report will be submitted within 15 days of the site 
visit.  It will be followed by an amended report within 15 days of the receipt of the profile data if 
the profile data is not available prior to the site visit. 
 
No historical data is expected to exist for the site unless it was previously used to supply LTPP 
loading data. In lieu of an historical analysis, an equipment-to-equipment comparison will be 
done. The agency will be requested to supply 30 to 60 days of data from both pieces of 
equipment for the same period. The data will be processed through the LTPP traffic software and 
the vehicle distributions, Class 9 steering axle distributions and Class 9 GVW distributions by 
week will be graphed. This information will be provided for reference. 
 
The current data analysis will be done in the same way as for the primary WIM. 
 
A separate handout guide will be prepared for the site.  

On-site activities 
There is no significant difference in on-site activities for primary and secondary WIM locations. 
Depending on the relative locations, separate or combined truck routes may need to be 
considered in reviewing the handout guide maps. 

Post-visit activities 
There is no difference in post-visit activities for primary and secondary WIM locations except 
for traffic data analysis. No historical data will be reviewed for the assessment but equipment-to-
equipment comparisons will be provided if the data is available by the end of the site visit.  A 
separate assessment report will be prepared for the additional WIM. 

TASK 2 – CONDUCT WIM AND VC SYSTEM FIELD PERFORMANCE 
EVALUATIONS AND CALIBRATIONS 
Under this task field evaluations will be conducted of working WIM and VC systems to 
determine if the data is of research quality. If not, actions will be taken on-site to attempt to 
calibrate the equipment. Upgrading sensors, software or other components is not part of this task.  
This Task comprises the items identified in the RFP Scope of Work as Conduct WIM and VC 
System Field Performance Evaluations and Calibrations.  
 
The evaluation may be limited to the LTPP lane or include an additional WIM that may be used 
to provide data for the same SPS project. Evaluations with calibration as needed are done on 
existing equipment. Calibrations are performed at newly installed sites are followed by 
evaluation and include observation of the installation contractor’s calibration activities.  
 
A WIM and VC System Field Performance Evaluation has three basic elements: site 
coordination, on-site evaluation and calibration, and reporting. Site coordination includes 
scheduling, verifying information contained in the assessment handout guide including status of 
the equipment, and arranging for the trucks required by site conditions. The on-site effort 
includes team briefings, obtaining reference values for the truck measurements, determining the 
current equipment performance, and calibration and performance validation if the initial 
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evaluation determines the data is not research quality. At newly installed equipment, the 
installation contractor will be responsible for the actual calibration and associated computations. 
The Phase I contractor will observe and document this part of the activity for future reference as 
well as be responsible for all other Task 2 activities. Evaluations will be conducted according to 
the specifications contained in the Data Collection Guide for LTPP WIM Sites. At the conclusion 
of site activities, a summary report is prepared detailing on-site activities, updating the handout 
guide and providing a recommendation on any site remediation that may be indicated.  
 
The team of Task Leader and field crew is responsible for all site activities. The Task Leader is 
responsible for the organization of task activities, decisions on issues encountered in the field,  
production of the summary report and all task deliverables. The field crew may include one or 
more of the following: a WIM Specialist, a Senior Engineer, a fellow Task Leader, a Field 
Technician or a Staff Engineer depending on the task requirements. At least one member of the 
field crew will be familiar with the equipment installed on site and its calibration procedures. 
The field crew verifies equipment condition, checks on the pavement condition, handles 
equipment for vehicle classification verification, downloads any supporting data required, does 
on-site analysis of the data and performs calibrations according to the requirements of the task 
order. Vendors provide tractors, trailers, drivers and other field support. A staff engineer may 
assist in the collection, evaluation, analysis and reporting on the data collected during the visit as 
well as the integration of field notes and results into the final report.  
 
Senior staff supports the team with pavement, traffic and equipment expertise for issues arising 
on site. The senior staff also review the summary reports. A statistician is available to create 
experimental designs when a fleet other than the basic two trucks is used. Logistics support is 
coordinated with the Project Manager to efficiently assign staff and vehicles.  

Deliverables 
There are four deliverables associated with this task: master schedule updates, the WIM Site 
Inventory (Sheet 17), the WIM Site Coordination and Location Handout Guide (handout guide) 
and an evaluation report.  
 
A task order for a WIM and VC System Field Performance Evaluation and Calibration 
(evaluation/calibration) will result in a site-specific addition to the master schedule on receipt of 
the request. The schedule update will reflect the typical tasks of pre-visit coordination, review of 
existing site information, truck acquisition, the site visit and the reporting deadline for the site 
including whether any additional lanes and or an additional system were requested. Each site-
specific portion of the schedule will be modified as site visits are confirmed or rescheduled. 
Updated master schedule information will be available to the FHWA on a monthly basis or as 
project activities necessitate. The schedule will also be accessible through the project’s web 
page.  
 
Sheet 17 contains information on the location of the equipment, data on the surrounding 
pavement, the equipment type and installation, and visual records of the equipment and its 
location. The Sheet 17 information will be verified during pre-visit coordination with both the 
RSC and the highway agency. It will be provided as part of the handout guide and the evaluation 
report. A copy will posted to the project’s web page for ready reference. 
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The handout guide is a quick reference to the schedule of activities and site information. A copy 
will be provided to the FHWA, the highway agency contact(s), the relevant FWHA Division 
Office, and the applicable RSC a minimum of 7 days prior to the evaluation. It will typically 
include an agenda, points of contact, maps to locate the equipment, airport, meetings, scales, and 
the web page addresses for assessment and evaluation procedures and equipment information. 
Much of the relevant information is contained in Sheet 17 and Sheet 18. A copy will be posted to 
the project’s web page for ready reference.  
 
The evaluation report is due 15 days after the WIM evaluation is complete in three copies (one 
hard copy to the CO and one hard copy and one electronic copy to the COTR). The evaluation 
report contains a number of items including an executive summary that in two pages covers the 
site highlights, findings and recommendation for any problems identified. Attached to the 
summary is: 
 

• A copy of the handout guide,  
• The data collected and equipment adjustments made including documentation of how 

they were made, 
• Supporting evidence of the determination on whether the data meets research quality 

standards, 
• Recommended corrective actions with supporting rationale for sites that are not research 

quality, 
• Statistical reliability of WIM measurements by vehicle class,  
• Previous calibration and performance information, 
• Traffic data availability and quality, 
• Pavement condition information, 
• An estimate of future conditions, and, 
• Documentation of equipment diagnostics.  

 
The data collected will include the initial evaluation, and the calibration runs and the post-
calibration evaluation if the last two are required. The data will be provided in the format of 
LTPP Traffic Sheet 21, WIM System Test Truck Records (Sheet 21) or something similar, 
accompanied by the reference weights and spacings. If equipment adjustments are required, 
copies of all worksheets, calculations and the actual changes to the equipment will be provided. 
In order to demonstrate whether the data is of research quality, the mean and two standard 
deviation values for differences in GVW, single axle weights, tandem axle weights, speeds and 
spacings will be computed for the population as a whole. In addition, the same statistics will be 
computed for subsets of the population stratified by speed or temperature. The comparison of the 
three sets of statistics against the thresholds for research quality as shown below will be included 
in the report. The two standard deviation limits will be computed using either the Normal or 
Student’s t-distribution depending on the sample size being considered.  
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SPS-1, -2, -5, -6 and 
 -8 Sites 

95 %Confidence 
Limit of Error 

Site Values 
(subset) 

Pass/Fail 

Loaded single axles  +20 percent   
Loaded tandem axles  +15 percent   
Gross vehicle weights +10 percent   
Vehicle speed  +1 mph [2 km/hr]   
Axle spacing length + 0.5 ft [150 mm]   

  
In cases where the site exceeds one or more threshold values, a recommendation for corrective 
action and statistics or graphics to support that recommendation will be included. For those 
vehicle classes included in the evaluation fleet a statistical reliability of the WIM measurements 
will be reported. For reader reference all available calibration and performance information on 
the site will be assembled to observe trends. The majority of this information will come from 
Sheet 16s created to record initial evaluation and post-calibration conditions. Included with the 
report will be completed Sheet 16s for the just ended site visit. The assembly of past and present 
performance information will be accompanied by a discussion of trends and the possible future 
quality of the data. In addition, the report will include documentation of equipment diagnostics.  

CLIN x002A – Process for the LTPP lane 
The WIM evaluation of an LTPP lane is intended to determine if the site produces research 
quality traffic data. After verification that the site (that has previously been assessed) is still 
working, a field crew will oversee running test trucks across the scale. If the site meets research 
quality standards with unbiased estimates, the site visit will conclude and a summary report 
written reflecting that fact. If there are adjustments to be made to improve the data quality, they 
will be made prior to a final evaluation and completion of the summary report.   If the site does 
not meet those standards, a calibration process will be executed ending with a post-calibration 
evaluation and summary report.  
 
The following is a prototype of the master schedule entry for this CLIN. 
 
PHASE ITEM DURATION OR DEADLINE 
PRE-VISIT INTERNAL COORDINATION From receipt of Task Order (TO) to report 

submission 
 Project Setup  Within 5 working days of receipt of TO 
 Work Assignment Within 10 working days of receipt of TO 
 Travel Arrangements Complete at least 21 days prior to site visit 
 Data Analysis Complete at least 7 days prior to site visit 
 Profile Data Analysis 2 working days 
 Traffic Data Analysis 5 working days 
 Visit Confirmation Within 21 days of receipt of TO 
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PHASE ITEM DURATION OR DEADLINE 
 RSC Coordination Within 14 days of receipt of TO through 

site visit 
 Agency Contact Verification Within 21 days of receipt of TO 
 Profile Data Request Response due at least 7 working days prior 

to site visit 
 Traffic Data Request Response due at least 14 days prior to site 

visit 
 Notification of Visit Date 30 days prior to visit, 1 week prior to visit 

& 1 working day prior to visit 
 Confirmation of Equipment 

Status 
30 days prior to visit, 1 week prior to visit 
& 1 working day prior to visit 

 Agency Coordination  30 days prior to visit, 1 week prior to visit 
& 1 working day prior to visit 

 Visit date  Within 30 days of receipt of TO 
 Traffic Data Request Due at least 14 days prior to site visit 
 Other (permits, traffic control) Complete at least 14 days prior to site visit 
 Confirmation of Visit 30 days prior to visit, 1 week prior to visit 

& 1 working day prior to visit 
 Confirmation of Equipment 

Status 
30 days prior to visit, 1 week prior to visit 
& 1 working day prior to visit 

 Vendor Arrangements  
 Drivers Complete at least 30 days prior to site visit 
 Tractors Complete at least 14 days prior to site visit 
 Trailers Complete at least 30 days prior to site visit 
 Scales Complete at least 14 days prior to site visit 
 Handout Guide  
 Review and update Complete at least 7 days prior to the site 

visit 
 Distribute handout guide 7 days prior to the site visit 
 Phase II Contractor 

(calibrations) 
Request minimum 30 days notice of 
equipment availability 

   
ON-SITE  Complete at least 21 days prior to end of 

Task deliverable period 
 Site Work & Travel 5 days 
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PHASE ITEM DURATION OR DEADLINE 
POST-VISIT    Complete within 15 days of end of site visit 
 Analysis  
 Profile Data Analysis 1 day 
 Traffic Data Analysis 7 days 
 Report  15 days  
 Report Writing 7 days 
 Report Review and Revision 4 days 
 Report Submission No later than15 days after site visit 
 Handout Guide  Submitted with report 
 Handout Guide update 1 day 

Pre-visit activities 
There are six basic activities as a part of the pre-visit activities: internal coordination, data 
review, RSC coordination, agency coordination, truck acquisition, and handout guide revision. If 
the site is designated as a newly installed WIM system, a seventh activity, coordination with the 
installation contractor must also occur. Coordination activities will be documented in a 
consistent fashion. Notification of completion of RSC and agency coordination will be provided 
electronically via tasks in the master schedule.  Notification of coordination with the Phase II 
contractor will occur in a similar fashion. 
 
The agency contact for the site and the RSC will be contacted for verification of operational 
equipment status of the equipment and confirmation of the evaluation visit at the following 
stages:  
 

• Within 10 days of receipt of the Task Order (Project Manager) 
• 30 days prior to the site visit (Task Leader) 
• 1 week prior to the site visit (Task Leader) 
• 1 day prior to mobilization to the site (Task Leader) 

 
When the task involves newly installed equipment, the Phase II contractor will also be contacted. 

Internal coordination   
This will be done by the Task Leader and includes maintenance of site schedule 
information on the master schedule. The Task Leader will identify staff and travel 
requirements, locate all previously collected information on the site, and have the 
sampling scheme created or reviewed. The Task Leader will work with the Project 
Manager to most efficiently schedule staff and travel.  

Data Review 
An assessment report or previous evaluation report should contain substantially all of the 
information collected about the site including the typical fleet mixes for the day of week 
and time of year of the evaluation, the most recent profile data, and speed ranges. The 
fleet mix information will be used for truck acquisition and assignment. The profile 
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results will be used to determine if the profiling is more than a year old. In this instance, 
FHWA will be consulted about the possibility of obtaining new profile data. The speed 
ranges will determine the target speeds for the test trucks.  

RSC Coordination 
The Task Leader is responsible for the successful completion of this activity. RSC 
coordination is a sub-task on the master schedule. It will include requesting information 
on equipment status (working or not, new or not), what on-site activities resulting in lane 
closures that may already be scheduled for LTPP would affect truck distributions by lane, 
and agency activities involving pavement maintenance, rehabilitation or others that could 
affect traffic patterns within the area of the WIM equipment. The RSC will be notified 
when a site visit is confirmed so they are aware of potential future scheduling conflicts. 

 
Except for new installations, the RSC will be asked to provide an update of the traffic 
data from the traffic database for 30 days prior to the receipt of the task order. In 
addition, if the RSC is responsible for directly downloading data from the site, a copy of 
the information in a format that includes speed information will be requested. This may 
be ASCII files that require further manipulation or reports already programmed into the 
equipment that may be scanned for inclusion in the site evaluation report. When such 
data is available, a minimum 7-day interval will be requested.  This data will be used for 
comparison against the material reviewed for the site assessment. The data should be 
available at least 14 days prior to the site visit. 

 
RSC coordination will be documented and the completion of all coordination activities 
noted on the master schedule. A sample form is shown in Figure 12. The completion is 
defined as the receipt of all requested information. 
 

RSC Contact/Coordination - SPS WIM
Region: Contact:

Phone: e-mail:
Team Leader:

Site: Visit Date:
Task Order: Region notified:
Due:

Requested Due Received Notes
Agency Contact:
Sheet 17 data:
Site Photo:
Profile:
Traffic:
RSC on-site:

Comments:

 
Figure 12 Proposed RSC Contact Record 
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Agency coordination  
The Task Leader is responsible for the successful completion of this activity. Agency 
coordination is a sub-task on the master schedule. While the key piece of information is 
the available dates for site visits, other items will be needed. One of the first things to be 
done is a review, and update if needed, of the contact information for the agency using a 
Sheet 18 or similar form. Subsequently, with confirmation of the agency’s contact for the 
site and access to the equipment, the information on the Sheet 17 will be reviewed and 
updated as needed and dates for the evaluation established. The dates selected will reflect 
any requirements for agency staff participation, holidays or special events or activities 
that might significantly influence the fleet mix, possible weather conditions and the 120-
day deadline from the initiation of the request. The agency will also be asked to provide 
any traffic control or signing normally required for roadside activities. This may also 
affect the scheduling. 

 
Agency coordination includes requesting information on equipment status, including any 
recent equipment installation, maintenance or calibration activities. 

 
Except for new installations, if the RSC is not in a position to provide information with 
respect to speed and weight for the site, a copy of that information in a format that 
includes speed information will be requested from the appropriate agency contact. The 
data may be in ASCII files that require further manipulation or reports already 
programmed into the equipment that may be scanned for inclusion in the site evaluation 
report. When such data is available, a minimum 7-day interval will be requested. This 
data will be used for comparison against the material reviewed for site assessment or 
previous evaluations. The data should be available at least 14 days prior to the site visit. 

 
A query will also be made as to on-site activities resulting in lane closures may already 
be scheduled for pavement maintenance, rehabilitation or others that could affect traffic 
patterns around the WIM equipment. 

 
Agency coordination is not limited to the highway agency but may include others that 
need to be contacted to obtain the necessary permits for vehicles and work in the right-of-
way. Agency assistance may be requested in identifying or locating loads for trucks at 
sites where Class 9s are not the predominant vehicle type. 

 
Agency contacts will be documented in a consistent fashion. A sample contact record is 
shown in Figure 13. The completion of all initial liaison activities, as defined by the 
confirmation of a site visit date, will be noted on the master schedule.  
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SPS WIM Agency Contact Record:

Site: Visit Scheduled for:
Task Order: Due: Visit Type:

Who phone e-mail
Agency staff:
Agency field personnel:
Access to box:
Emergency contact:

Date PM/Task Leader Agency Contact
Equipment condition:

Within 10 days of TO
30 days prior

1 week prior
1 working day before mob

Classification Scheme:

Class Algorithm requested: Due: Received:
Speed Data requested: Due: Received:
Sheet 17 review requested: Due: Received:

Safety equipment required:
Traffic control requirements:
Time of day restrictions:
Permitting:

Other agencies to be notified:
 

Figure 13 Proposed Agency Contact Record 

Truck Acquisition 
All sites will be evaluated with a minimum of two trucks. The first, truck #1, will be a 
Class 9 (5-axle tractor-trailer combination) with standard tandems and air suspensions on 
the tractor and trailer tandems. The vehicle will be loaded between 76,000 and 80,000 
pounds. The loads will be legal in terms of GVW and axle weights. The second truck will 
be by preference the predominant truck (including dump trucks) for the particular SPS 
site if it supplies a substantial percentage of the axle loads for the site. If the predominant 
truck is a Class 9 then the second truck will be a Class 9 truck similar to truck #1 but 
loaded between 60,000 and 64,000 pounds. If the predominant truck is not a Class 9, the 
second vehicle will be loaded within 4,000 pounds of the maximum legal weight for the 
truck and location.   

  
At sites where the assumption on the predominant truck has been disproved through the 
assessment process, acquisition of the necessary vehicle and its load will be pursued. If a 
suitable vehicle cannot be obtained and loaded to match the predominant type, the second 
vehicle will be a Class 9 similar to truck #1 but loaded between 60,000 and 64,000 
pounds.   
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At sites where the assessment process has demonstrated that more than two trucks are 
necessary for operational efficiency, this part of the process will obtain the necessary 
trucks. Due to the non-linear characteristics of some WIM systems with weight, if a third 
truck is needed the preferred vehicle will be an empty Class 9. On long haul routes where 
loaded vehicles are the norm a Class 9 loaded between 76,000 and 80,000 pounds with a 
steel suspension will be the vehicle of choice.    

 
Familiarity with the LTPP traffic data suggests that the Class 9 is the predominant truck 
at most LTPP sites. It is expected that trailers meeting the requirements will be on long-
term lease from a vendor and loaded when the first order including Task 2 assignments is 
issued. These trailers will be moved from site to site as needed. The intent is to have dry 
vans loaded with concrete products. Loads will be located to minimize flexure of the 
truck bed. Appropriate tractors in terms of suspensions and accommodations will be 
rented on a short-term basis. The drivers for this project may be required to haul trailers 
between sites or the trailers may be moved as freight.  

Handout Guide Revision 

The handout guide is a quick reference to the schedule of activities and site information. 
The material contained will be an update of the post-assessment or previous site 
evaluation guide whichever is more recent. It includes a schedule of events, points of 
contact, maps and web addresses relevant to the site and equipment information. The 
schedule of events will include site activities including any meetings, the start time and 
the minimum expected time at the site as well as rain date information. Points of contact 
will include agency and assessment personnel, the relevant FHWA personnel, and 
individuals or organizations to contact in the event of an emergency. This information 
will supplement a Sheet 18. Maps will be included for the WIM site location, the 
airport(s) that can be used, meeting locations and scale locations. In addition, maps of 
previously driven truck routes and route restrictions will be incorporated. Maps will be 
supplemented with driving instructions, times and landmark descriptions or photos. The 
LTPP web page address for SPS Traffic Pooled Fund Study will be included in the 
handout guide to provide information on the project and associated procedures. The 
project’s web page address will also be included so that interested individuals may check 
for updates to the schedule and handout guide. The current Sheet 17 will contain location 
and pavement information as well as the information that has been accumulated on 
equipment to that point.  

Coordination with Phase II Contractor 

Under this contract, the necessary trucks and drivers will be available for the Phase II 
contractor at a newly installed system to calibrate their equipment. The principal 
coordination task will be agreement on a date for the site visit that leads to the final 
performance evaluation for the site.  
 
This is a sub-task on the master schedule where it applies. Phase II contractor 
coordination will be documented and the completion of the coordination activity, defined 
as confirmation of a site visit date, will be noted on the master schedule. 
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It is expected that once the Phase II Contractor has completed the calibration process 
whether by having the site meet the precision and accuracy requirements or having 
completed the maximum number of calibration attempts, the WIM evaluation will be 
done.  The WIM evaluation consists of the same post-calibration process used for 
existing sites. 
 
Coordination with the Phase II contractor will be documented in a standard fashion. A 
sample form appears in Figure 14. Completion of coordination will be documented on the 
master schedule.  
 

SPS WIM Phase II Contractor Record:

Site: Visit Scheduled for:
Task Order: Due: Visit Type: Calibration

Who phone e-mail
Contractor staff #1
Contractor staff #2
Emergency contact:

Date PM/Task Leader Contractor Contact
Equipment condition:

Within 10 days of TO
30 days prior
1 week prior

1 working day before mob

Classification Scheme:

Class Algorithm requested: Due: Received:
Speed Data requested: Due: Received:
Sheet 17 review requested: Due: Received:  

Figure 14 Proposed Phase II Contractor Contact Record 

On-site activities 

On-site activities reflect a variety of elements conducted in multiple locations including 
obtaining truck reference measurements, checking the equipment out, gathering the data to 
evaluate its quality, performing any necessary calibrations, and doing analyses. 
 
The on-site staff will have, in addition to the handout guide, a laptop computer with the cabling 
and software required to access the equipment, CB-radios, a radar gun, an infra-red temperature 
gauge, a multi-meter, a digital camera, a video data camera, documentation on the classification 
scheme, data collection forms, and all software necessary for analysis. 

Coordination  

Prior to going out to the site, a briefing will be held for all evaluation personnel and other 
interested parties. This will include a review of on-site activities, refreshers on the 
weighing process, and double checks of communications equipment. At the conclusion of 
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the briefing, the field crew will begin truck measurements and site set-up. At  a newly 
installed site, the equipment provider will share responsibility for conducting the briefing.  

Site Set-up 

Site set-up activities include equipment diagnostics, verification of speeds, and 
preparations for validation of the classification algorithm. While much of the work will 
have been done during the assessment or a previous evaluation, a determination that 
conditions have not changed is necessary for the success of the process.  
 
The initial on-site activity will be equipment diagnostics to verify that the proper signal is 
being received and all connections are in place. Once the equipment is determined to be 
functioning, the speed estimates will be checked. The speed validation process will not be 
limited to trucks.  
 
All of the initial work is done without making any equipment modifications that would 
affect the loading or vehicle classification output by the equipment.  
 
A video system synchronized with the WIM equipment will be set up to provide a record 
of vehicles for validation of the classification algorithm. Since WIM systems output 
vehicle records, a direct link to the system while desirable is not required. Vehicle record 
and camera time stamps can be used for the comparison process.   
 
Site set-up activities will be the responsibility of the equipment installer at newly 
installed WIM systems.  

Truck measurements 

  Each truck used in the evaluation will be measured before and after the evaluation. All 
truck weights will be obtained at certified scales.  

 
A LTPP Traffic Sheet 19, LTPP Traffic Data – Calibration Test Truck # X, (Sheet 19) or 
a similar form will be completed for each vehicle in the evaluation fleet. If the evaluation 
extends over more than two days, weight measurements will also be made in the middle 
of the evaluation period. The measurements will be made even when the same trucks are 
used for multiple sites. The weight process described in the Data Collection Guide for 
SPS WIM Sites will be used to obtain two measurements (either direct or computed) of 
each axle, and three measurements of GVW.   In this process, the truck is advanced over 
the scale one axle group at a time. As each group is added or removed from the scale, a 
different group total weight is determined. This process provides two estimates of each 
individual axle group weight either through direct measurement or computations.  These 
measurements are entered in Part II of Sheet 19 (Figure 15). 

 
The field crew will enter the average of these values into their analysis software after the 
computations on Sheet 19, Part I (Figure 16) or its equivalent has been completed. If the 
equipment uses different units from the scale, the conversion of the reference data will be 
made at this point in the process.  To verify that the initial weighing process is valid, the 
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standard deviation of the GVW will be computed. If this value exceeds a third of the 
allowable tolerance for the 95 percent confidence limit of error for GVW, the weighing 
process will be repeated.  
 

 
Figure 15 Sheet 19, Part II, for Recording Static Scale Weights 

 

 
Figure 16 Traffic Sheet 19, Part I - Summary statistics 

At the completion of the evaluation the test trucks will be weighed again using the same 
process and Sheet 19, Part II.  If the post-evaluation GVW is within 1000 pounds of the 
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pre-evaluation GVW, only one measurement of GVW will be done and the remaining 
two omitted.  

Determining Existing Conditions - Evaluations 

The initial set of truck runs at a site will be used to determine the quality of the data prior 
to the evaluation/calibration process. This process described in this section applies to 
existing systems. 
 
As trucks are run across the scale the following information will be collected: axle 
weights of the test truck, spacing between each axle on the test truck, speed of the test 
truck, pavement temperature at the time of the test run, and the calibration factor used by 
the WIM scale.  These attributes can be obtained by simply reading the values off the 
WIM scale display screen. The data will also be stored permanently.  It can be retrieved 
later for doing the data entry at the end of the initial runs instead of capturing data in real 
time from the screen. The data will be downloaded at the end of the evaluation for 
confirmation that data entry at the site was correct.  The temperature even if it is an 
output of the WIM system will be measured independently at a consistent location on the 
pavement.  
 
If there are problems with the speed data being collected by the equipment, the speed of 
each truck as it passes over the equipment will be obtained with a radar gun.  
 
At least 40 truck runs with a minimum of 2 runs per truck at each of 3 speeds and 3 
temperatures (2 x 2 x 3 x 3 plus spares for missed speeds) will be made prior to making 
any equipment adjustments. A total of 40 runs is the minimum required to have an 
acceptable data set for analysis. If turnaround times are such that two trucks between 
them cannot complete 40 runs in a 10-hour site visit (breaks included), additional trucks 
will be used. (This will have been determined as a part of the assessment.)  If additional 
trucks are used, the 20 runs per truck minimum will be reconsidered and a sampling plan 
established to collect an unbiased sample of loads.  The requirement for three 
temperatures may not be achievable at some sites.  The principal objective is to complete 
an evaluation in a day recognizing hours of service constraints on drivers and limitations 
on traffic control.  Forcing the one-day requirement limits the duration per site to a week 
including travel, a day for each evaluation and a day for calibration in between if 
required. 
 
The test trucks will move at a constant speed across the scales. The target speeds will 
have been set based on the 10th and 90th percentile speeds for trucks at the site during 
daylight hours. A minimum of ten miles per hour should separate the target speeds. 
However, trucks will not be operated at speeds above the posted limits and should not 
cause safety problems by operating too slowly. 
 
The method to obtain a range of temperatures is by selecting appropriate times of the day 
to collect the data. It is important to consider collecting data after the temperature has 
started to decline to determine whether cooling of the upper pavement layers (while the 
lower layers stay warm) affects WIM sensor output when scheduling runs. To obtain a 

Assessment, Calibration and Performance Evaluations  MACTEC Proposal No. PROP03PCSL.211 
of LTPP SPS Weigh-in-Motion ( WIM)  Sites  May 2003 
Solicitation No. DTFH61-03-R-00029  Volume I - Page No. 37 
 



 
 
 

reasonable range of pavement temperature variation it may be necessary to be on site for 
more than 10 hours per day.  Due to the local weather, it may not be possible to obtain a 
wide enough range to justify stratification into three bins for temperature.  In that case, 
the 40 runs for the day will be split into two ranges. While the target range from low 
temperature to high temperature is 30 degrees Fahrenheit, failure to obtain it will not 
result in scrapping the day’s effort.   
 
Data will be recorded using LTPP Traffic Data Sheet 21, WIM System Test Truck 
Records (Sheet 21), or an equivalent format. When all the necessary data has been 
acquired, an analysis will be done to determine the 95 percent confidence limits of error 
to compare to the threshold values (Figure 17). Plots will be created of the speed vs. 
temperature distribution (Figure 18), and the by-run GVW errors versus temperature and 
speed  (Figure 19 and Figure 20 ).   
 

 
Characteristic Tolerance Site Values  

All runs 
Pass/Fail 

Axle Weights    
   Steering " 20 % -2.5% "6.5% PASS 
   Tandem " 15 % 0.70% " 9.4% PASS 
Gross Vehicle Weights " 10 % 0.31% " 7.1% PASS 
Axle Spacing    
   Between Groups " 0.5 ft 0.14 ft " 0.9 ft FAIL 
   Within Groups " 0.5 ft 0.02 ft " 0.3 ft PASS 
  

Figure 17 Sample Analysis Results - All Runs 
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Figure 18 Sample Speed-Temperature Distribution Graph 
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GVW Error vs. Temperature
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Figure 19 Sample GVW Percent Error vs. Temperature graph 
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Figure 20 Sample GVW Percent Error vs. Speed graph 

If speed or temperature trends are observed, statistics for the appropriate subsets will be 
calculated and graphed. If speed trends are observed plots of errors by truck will be done. 
Each bin group will be color-coded on the graph so that any variations by bin are more 
easily observed. All graphs will be limited to GVW errors unless the manufacturer’s 
calibration procedure requires other inputs. This information will serve as input to the 
calibration process at sites that fail to qualify as research quality. For sites that are within 
acceptable limits, this information will support the evaluation report conclusions.  
 
The results of the existing conditions analysis will be summarized on a Sheet 16 for 
inclusion in the evaluation report and submission to the appropriate RSC. 

Determining Existing Conditions - Calibrations 
The initial set of truck runs at a newly installed site will be determined by the vendor’s 
calibration requirements. Coordination will be done with the equipment installer prior to 
commencing the site visit to budget the initial evaluation runs available between pre-
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calibration runs and calibration trials. However, the number of initial runs to provide 
input to calibration will not exceed the 40 required for an initial performance evaluation 
of an existing site or a day’s effort, which ever occurs first. The amount of time budgeted 
for pre-calibration runs and available for additional calibration runs is limited by the 
hours of service constraints on drivers and limitations of any required traffic control.  

 
As trucks are run across the scale the following information will be collected by the 
observer: axle weights of the test truck spacing between each axle on the test truck, speed 
of the test truck, pavement temperature at the time of the test run, and the calibration 
factor used by the WIM scale.  These attributes can be obtained by simply reading the 
values off the WIM scale display screen. The data can also be stored permanently.  It can 
be retrieved later for doing the data entry at the end of the initial runs instead of capturing 
data in real time from the screen. The data will be downloaded at the end of the 
evaluation for confirmation that data entry at the site was correct.  The temperature even 
if it is an output of the WIM system will be measured independently at a consistent 
location on the pavement.  
 
If there are problems with the speed data being collected by the equipment, the speed of 
each truck as it passes over the equipment will be obtained with a radar gun.  
 
The manufacturer’s recommended number of runs will be collected for initial 
performance evaluation. The number of trucks available will be based on turnaround 
times with respect to the 40-run evaluation requirement. The speed and temperature 
variations will be consistent with the manufacturer’s recommendations.  The objective is 
to complete all pre-calibration runs in a day recognizing hours of service constraints on 
drivers and limitations on traffic control.  Forcing the one day requirement limits the 
duration per site to a week including travel, a day for each evaluation and a day for 
calibration in between if required. 

 
The test trucks will move at a constant speed across the scales. The target speeds will 
have been set based on the calibration process requirements. However, trucks will not be 
operated at speeds above the posted limits and should not cause safety problems by 
operating too slowly. 
 
Runs will be made at a range of temperatures identified by the equipment installer and 
obtainable during the day on site. The run schedule will reflect local weather conditions 
and the range of temperatures desired.   
 
Data will be recorded using Sheet 21 or an equivalent format. No analysis will be done 
by the observer for input into the calibration activity. This information will be available 
to review any reporting and computational deliverables required of the Phase II 
contractor.  

Calibration Requirements for Existing Sites 

Using the information obtained in the initial evaluation, the site will be calibrated 
according to the manufacturer’s recommendations.  
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Adjustments to WIM equipment may be necessary to facilitate the calibration procedure. 
Various weight errors can be attributed to factors outside of the values installed in the 
system’s software and adjustments must be made to remove as much system and 
environmental bias as possible. 
 
Temperature bias can be limited by verifying that the temperature sensor is operating 
properly and that the compensation factors for temperature variations are properly 
installed in the system’s software operating parameters. 
 
Most WIM systems’ weight compensation is not linear throughout the range of vehicle 
weights, especially with respect to lighter vehicles such as passenger cars and lighter 
delivery trucks.  If available, the compensation factor for these vehicles will have to be 
adjusted in the system’s software to ensure that these vehicles are not misclassified.  
Some systems are also non-linear with speed. 
 
Hardware malfunctions may also interfere with the calibration process.  Loop frequency 
and sensitivity settings must be verified.  These will be part of the initial on-site 
activities. These adjustments can be made using adjustable pots and digital switches on 
the loop detector circuit board assembly.  Proper loop settings will ensure that vehicles 
are not missed or improperly classified and recorded. 

 
For WIM systems using piezo and bending plate technology, the signal threshold level in 
the operating software must be adjusted to ensure that the input signals from the sensors 
are properly buffered to allow for optimum system integration.  If the threshold is set too 
high, axles will be missed, resulting in the misclassification of vehicles.  If it is too low, 
the system will not be able to properly analyze the signal for timing and weight 
information, resulting in a wide range of spacing, speed and weight errors.  Low 
thresholds can also result in extra or “ghost” axles, causing misclassifications. 
 
After the calibration adjustments are performed a minimum of ten test truck passes will 
be made. These will be made at varying speeds and at different temperatures to the extent 
possible. If the system is not yet properly adjusted, the system will be recalibrated. The 
ten truck passes for calibration and the equipment adjustments will be made until the 
system meets the precision and accuracy requirements or three sets of truck runs and 
adjustments are made, whichever comes first.   
 
The same data will be collected post-calibration as for the initial evaluation. Using the 
post-calibration data the same analyses will be done as for the evaluation. In these 
circumstances however, it may not be possible to get the same number of groups based 
on temperature and speeds. The data will be collected on separate Sheet 21s to 
differentiate between data groups. Separate Sheet 21s will be used following each 
calibration adjustment.  
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Calibration Requirements for New Sites 
Newly installed sites require a somewhat different division of responsibilities than 
existing sites. The field staff on this contract will be responsible for making the truck 
measurements, and providing the truck measurements to the equipment installer, 
obtaining copies of test run data and documenting the calibration adjustments made. 
Phase II contractor’s staff will be responsible for providing the data, doing any associated 
analysis to perform the calibrations, making the necessary equipment adjustments and 
providing the calibration factors for reference. Field staff from this contract will be the 
liaison between the truck drivers and Phase II contractor’s staff.  During the calibration 
process, field staff on this contract will observe the calibration activities and document in 
detail the steps taken by the equipment provider to calibrate the WIM and VC system. 
Once the limit on the number of calibration attempts is reached, field staff on this 
contract will assume responsibility for accessing and collecting the data for the final 
performance evaluation.  

Determine Final Conditions 
The final performance evaluation at the site mirrors that of the initial evaluation. A new 
Sheet 21 is completed, the same analysis is performed and a second Sheet 16 is filled out 
with the analysis results. The second Sheet 16 is included with the evaluation report and 
provided separately to the appropriate RSC. 

 
If at the end of the evaluation process the site does not meet the precision and accuracy 
requirements, the COTR will be notified prior to departure from the site. At this point at 
least 110 runs will have been completed including the initial 40, 10 in each of 3 
calibration attempts and 40 post-calibration. Additional test truck runs that may be 
required to identify the source of the problem will be limited to the time remaining on-
site. Verification of temperature issues may not be possible due to lack of control over 
weather. It is highly unlikely that additional runs would provide any useful information as 
the impact of particular suspension types or unusual truck configurations is not within the 
scope of work.  

Classification Verification 

It is expected that most of the sites evaluated will have instrumentation that permits real 
time capture of classification data (vehicle by vehicle classification). As a result, a  
Video/Data Synchronization (VDS) System will be attached to the system to record a 
picture of the actual vehicle with a date and time stamp and a sequence number. The data 
recording will cover an eight-hour period.  

 
A serial cable from the equipment and the output of a high-resolution camera will be 
connected to a video mixer.  The real time data from the equipment will be superimposed 
simultaneously with the video on a monitor and will also be fed into a high-resolution 
stop action real time recorder. 
 
The camera will be carefully aimed into the traffic stream.  The video can then be played 
back frame by frame and compared to the recorded data files as retrieved from the 
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equipment.  The high quality of the videotape allows vehicle-by-vehicle analysis and 
comparison to determine the classification accuracies of the equipment. 

 
If the WIM equipment cannot handle both output to a video system and capture of 
individual truck records for recording and analysis, the video will be taken independently 
of the WIM equipment.  The video clock will be synchronized with the WIM equipment 
clock. 

  
Based on preliminary the sample size computations, obtaining an estimate of the 
percentage of errors with a 95% confidence limit will require a sample size between 6 
and 90 units. Units may be computed in terms of numbers of vehicles or increments of 
time. Numbers of vehicles induces error into the computation process in high volume 
situations when a determination must be made as to which is the first and last vehicle in a 
sample unit. Arriving at consistent values based on prior experience requires every 
sample be counted twice and approximately a third counted three times. Selecting time 
increments such as 5, 10 or 15 minutes simplifies the process of defining the sample unit. 
Time increments can be defined easily in the field as well and the manual counting 
process interrupted if necessary. With an 8-hour maximum, it is possible to get the 
number of sampling units required simply by setting the time increment. Typically a 10-
minute increment will be used and the actual 10-minute periods used randomly selected. 
 

 
Figure 21 Sample Traffic Sheet 16 
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The results of the classification will be included on the relevant Sheet 16(s) such as the 
one shown in Figure 21. 

 Post-visit activities 

The post visit activities include data analyses, update of the handout guide and completion of the 
evaluation report.  

Data Analysis 

The data analysis activities include review of the on-site analyses, profile data analysis, 
determination of the classification findings, and summarization of the data analyses using 
Sheet 16 for the IMS.  
 
Although it is expected that data entry will be double-checked in the field and the 
analyses largely conducted by means of project specific software, a review of those 
elements will be done independently in the office as well.   
 
Profile data analyses will be done in those cases where a request for new profile data was 
made based on lack of information, pavement rehabilitation or age of data. For sites that 
had been determined to be marginal and the reason appears to be pavement related, 
profile data might be requested at this point in the process. This request will be made to 
improve the knowledge base for decisions on WIM evaluations when the smoothness 
index cannot make a definitive prediction on success or failure. An amended evaluation 
report may be submitted as a result.  
 
 The video collected in the field for classification validation will be evaluated in the 
office to determine the estimated error percentages. It is expected that a limited sample 
will be reviewed in the field, but the primary focus in the field will be on the WIM 
evaluation and the precision and accuracy of the loading data.  
 
To determine the reliability of the vehicle classification system, the first step is tot obtain 
the expected population from previously collected data for the same day of the week.  
Where possible, distributions will be used from the same quarter or month to determine 
the total expected population of each truck type.   

 
With large numbers of trucks included in the sample size, a normal distribution can be 
used to approximate the binomial distribution.  However, because the desired reliability is 
so large, the number of trucks in our sample size is also very large, requiring an annual 
average daily traffic (AADT) of approximately 8,000.  Of the SPS projects included in 
the LTPP program, only 3 in SPS experiments 1, 2, 5, or 6 have a lane AADT that large.  
Therefore, it will be necessary to use a population sample in all cases.  Because it will be 
necessary to use the population for determining the reliability, the same data will be used 
for both the determination of percentage of unclassified vehicles and the percentage of 
truck errors. 
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The estimated reliability of the system for classifying all vehicles (i.e. not missing any) is 
the ratio of the number of classified vehicles to the total number of vehicles observed.  A 
confidence interval can be provided for the estimated reliabilities which is provided by: 

 
nqpp ˆˆ96.1ˆ − , nqpp ˆˆ96.1ˆ +  

 where: 
   = the estimated reliability p̂

   = 1 – the estimated reliability q̂
  n = the number of vehicles included in the sample 

 
The estimates for reliability and the standard error of that reliability are unbiased 
estimates for the population regardless of sample size.  However, practically, it is 
impossible to count a fraction of a vehicle as misclassified, therefore, the estimates for 
reliability and the standard error of that reliability will not be provided for vehicle classes 
that have fewer than 50 vehicles in the 8 hour period.  Additionally confidence intervals 
will not be provided for vehicle classes that have less than 250 vehicles a day as the 
stated procedure depends on the ability to approximate the binomial distribution with a 
normal distribution. 
 
In the infrequent event where the WIM equipment does not support real time vehicle 
review, the statistics will be computed using downloaded data for the day that includes a 
time stamp for each vehicle. Samples of the data obtained from the 8-hour time frame 
will be used to calculate the reliabilities. 

 
For quality assurance purposes a sample of 20 percent of the video capture samples will 
be done by two individuals.  For the straight video data collection process, 10 percent of 
the samples will be done by two individuals. 
 
The traffic analysis conducted in the field will be expanded on for report completion. 
Data will be reviewed for completeness and transcription errors. Computations by the 
individual speed and temperature subsets will be completed. Accompanying those 
computations will be graphs of GVW errors that discriminate between temperature and 
speed groups. In addition to GVW error graphs, single axle error graphs and spacing error 
graphs will be created. Site specific conditions will determine what other graphs and 
analyses may be needed.  

Handout Guide Update 
There should be few if any revisions to the handout guide as a result of the evaluation 
except at newly installed WIM locations. In those cases, a new Sheet 17 is expected. Its 
incorporation into a revised handout guide should be the only necessary post-visit activity 
associated with it. 
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Evaluation Report 
The evaluation report will include an executive summary, and updated copy of the 
handout guide and information that supports the evaluation findings and 
recommendations.  
 
The executive summary, in two pages or less will discuss site field evaluation highlights, 
findings and recommendations for any problems identified. The revised WIM Site 
Coordination and Location Handout Guide will be included as an attachment. A second 
attachment will contain a summary of the analysis activities. The initial information will 
include data to support the recommendations for sites that fail to meet the precision and 
accuracy criteria. Also included will be the data collected and equipment adjustments 
made, previous site results, a forecast of future results, results of new profile evaluations, 
classification validation results and documentation of equipment diagnostics.  
 
To provide a record of the data quality a Sheet 16 will be completed for the pre-
evaluation and post-calibration conditions. The sheet will be dated with the day prior to 
the evaluation if the entire evaluation and calibration process is completed in a single 
day. Otherwise the dates on the sheets will reflect the actual initiation of the evaluation 
activities. A pre-calibration Sheet 16 will not exist for newly installed sites unless more 
than three months of data have been provided from the equipment to the LTPP Program 
for use and a standard 40-run initial performance evaluation was conducted. Sheet 16s 
will be provided to the appropriate RSC. 
 
The proposed evaluation/calibration report outline follows. 
 

 
 Evaluation/Calibration Report – Proposed Outline 

 
Section 1 – Executive Summary 
 
Section 2 – Sheet 16(s) 
 
Section 3 – Corrective Actions Recommended 
 
Section 4 – Handout Guide (per proposed outline) 
 
Section 5 – Post-Calibration Analysis 

Overall analysis results including the results table, truck descriptions and
graphs including but not limited to speed-temperature distribution graph, GVW
errors vs. speed by truck, GVW errors by temperature by truck, spacing errors vs.
speed 
  
(continued on next page) 
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Evaluation/Calibration Report – Proposed Outline (continued) 
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ction C – Historical calibration information 
ubsection D – Projected Maintenance/Replacement Requirements 
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cs provided for trucks comprising more than 10 percent of the truck 
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CLIN x002B – Process for an Additional WIM 
An additional WIM requested at a site is as important to the agency as the primary LTPP 
equipment. Unless discussions with the agency have indicated a lesser standard or larger 
allowable variability, the same standards and process will apply to the second WIM.  
  
The evaluation for an additional WIM is predicated on evaluation of the current LTPP WIM. An 
additional WIM will not be evaluated unless an LTPP WIM evaluation/calibration has been 
requested for the same SPS project in the same TO. 

Relative Location Considerations 
If the sites are not in sufficiently close proximity to use the same truck routes they will be 
evaluated independently. If the sites are on the same truck route, LTPP lane needs will 
drive truck speed and temperature combinations for initial runs. Any additional runs to 
complete the speed-temperature matrix for the additional WIM will then be made. While 
it is possible with two crews to run the sites with different speed targets on the same route 
it is not prudent.  Probable driver and crew confusion as to what elements of the speed- 
temperature matrix remain to be filled, and short distances over which to make the 
changes is likely to require additional runs.  

 
If the sites are sufficiently close together that the same truck route is used for both, an 
expanded field crew may be used for the evaluation. The runs will be made concurrently. 
If the sites are done on different truck routes, the same field crew will do both sites.  The 
evaluations and calibrations will be done in succession. 

Dual Instrumentation Considerations 
There are four possible scenarios for an LTPP WIM and an additional WIM being 
concurrently evaluated. The first is both are existing sites. The second is both are “newly 
installed”. The third is that the LTPP WIM is an existing site and the additional WIM is 
newly installed. The fourth is that the LTPP WIM is newly installed and the additional 
WIM is existing. In cases where both require either evaluation or calibration only relative 
location considerations will impact the runs. 
 
Where one of the sites is an evaluation and the other is a calibration, the determination of 
whether to do them concurrently or sequentially will depend on relative location. They 
will be done simultaneously if the same truck route can be used for both. They will be 
done sequentially otherwise. When done simultaneously, the 40 performance evaluation 
runs will be done. Breaks in making runs will be defined both by temperature 
requirements and calibration computation and adjustment interval needs. Speed and 
temperature sequences will be those required for an initial performance evaluation. The 
number of calibration adjustment runs will be determined by the site requiring the most 
runs up to the limit on post-calibration runs. The post-calibration evaluation runs will be 
done as a group for both sites. When the sites are to be done sequentially due to location, 
the site requirements will determine the number and types of runs.  
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Pre-visit activities 
The pre-visit activities for an additional WIM are identical to that of the LTPP WIM.  
 
If both sites are intended to support the same SPS project, then there should be no difference in 
the predominant truck at the two locations.   
 
As with the assessment, a separate handout guide will be prepared for the second WIM. 

On-site activities 

There is no substantial difference in on-site activities for primary and secondary WIM locations 
beyond the impact of the existing versus newly installed status of the equipment. Calibration at 
newly installed sites will be done by the installer. Calibration at existing sites will be the 
responsibility of this contractor.  There are two factors that affect the duration of on-site activity 
beyond equipment performance, relative location and newly installed versus existing equipment 
status. All elements of the evaluation and calibration process are those for an LTPP WIM.  

Post-visit activities 

There is no difference in post-visit activities for primary and secondary WIM locations. A 
separate evaluation report will be prepared for the additional WIM. 

TASK 3 – CONDUCT VC SYSTEM FIELD PERFORMANCE 
EVALUATIONS 
Under this task field evaluations will be conducted of working VC systems to determine if the 
data is of research quality. If not, actions will be taken on site to calibrate the equipment. This 
includes the items identified in the RFP Scope of Work as Conduct VC System Field 
Performance Evaluations. Upgrades of sensors, software or other components are not part of this 
task although a recommendation on such needs is.  
 
A VC performance evaluation may be requested at any site with stand-alone vehicle 
classification and no operational WIM equipment. This may be an SPS-8 location, a site at which 
sufficient research quality WIM data exists but a decision has been made not to repair or replace 
existing WIM equipment, or a site at which circumstances preclude the installation of WIM 
equipment. The assessment will be limited to the LTPP lane. 
 
A VC performance evaluation consists of three principal elements: pre-visit coordination and 
data review, the site evaluation, and a post-visit analysis and reporting process. As a part of the 
pre-visit coordination process an update of site information is done based on the most recent 
assessment or evaluation. A variety of methods and sensors are used to collect classification data. 
Some systems include weight sensors to provide a greater degree of discrimination between 
vehicle types with the same number of axles and similar lengths. Data is collected that will 
permit analysis of weight triggers if they are saved, vehicle classifications by hour, speed 
distributions by hour, GVW distributions if they exist and cross tabulation by vehicle 
classification of speed, GVW and axle distributions if applicable. The weight-based information 
will only apply to systems that have weight sensors working and utilized in the classification 
process. The speed data will identify periods of congestion during which, depending on the 
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equipment, classification cannot be done successfully. Such periods will be considered in the 
sampling and evaluation process.  
 
The site evaluation process consists of randomly sampling vehicles by class over at least an eight 
hour period. However, a visual record is kept of all vehicles in the lane with time, date and 
sequence number. Based on the sample a determination is made on the need to calibrate the 
equipment. If the equipment must be calibrated and can be without hardware modification, it will 
be.  The evaluation process will be repeated up to two more times. The performance criteria as 
stated in the Data Collection Guide for SPS WIM Sites are: 
 

• No more than 2 percent of the vehicles recorded being reported as “unclassified”, and, 
• The number of classification errors involving truck classifications is less than 2 percent.  

 
For the purposes of this study truck classifications are taken to be TMG classes 4 through 13 
unless the data reported by system uses an agency scheme. In that case, the statistics will be 
computed with respect to the agency classifications and definition of trucks.  
 
At the conclusion of the site visit a summary report will be compiled documenting the site 
activities, data reliability, any corrective actions that may be required and provide information to 
support the conclusions and other LTPP activities.  
 
A VC system performance evaluation team consists of a Task Leader and one or more 
technicians. The team is supported by the project’s statistician in developing a sampling scheme 
and by administrative staff to handle logistics and documentation updates.  

Deliverables 
There are four deliverables associated with this task: master schedule updates, the VC Site 
Handout Guide, the WIM Site Inventory and a summary report.  
 
A task order for a VC evaluation will result in a site-specific addition to the master schedule on 
receipt of the request. The schedule update will reflect the typical tasks of pre-visit coordination, 
analysis preparation, data updates, the site visit and the reporting deadline for the site including 
whether any additional lanes were requested. Each site-specific portion of the schedule will be 
modified as site visits are confirmed or rescheduled. Updated master schedule information will 
be available to the FHWA on a monthly basis or as necessitated by project activities.  
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The evaluation report is due 15 days after the site visit in three copies (one hard copy to the CO 
and one hard copy and one electronic copy to the COTR). Included in the report will be: 
 

• An Executive Summary of the evaluation highlighting findings and recommendations, 
• An updated VC Site Coordination and Location Handout Guide, 
• Updated site inventory information using Sheet 17, 
• A copy of the visual records that comprise the sample used to determine whether the data 

met research quality standards,  
• A description of pavement condition, 
• A report on the vehicle classification equipment and its condition,  
• Documentation of equipment diagnostics,  
• Information on historical and current vehicle classification data, 
• A Sheet 16 for IMS entry to report on the evaluation results,  
• The statistics on data quality with respect to LTPP performance requirements,  
• The sampling plan for the site,   
• A brief report on the extent of the work done including calibration activities, and, 
• Recommended actions if the data is not research quality.  

 
 
Due to the number of vehicles sampled to obtain a statistically valid determination of the data 
quality, the copies of the visual records will comprise a synopsis of the vehicles. For any vehicle 
class a representative picture of a vehicle that was correctly classified will be provided along 
with the number correctly classified. For any vehicles in the same classification that were not 
correctly identified, a copy of the failing vehicle and the number of similar failures will be 
provided. For a given class it is possible that there will be more than one failure including the 
inability to classify a vehicle or missing it. The complete set of photos or film as applicable will 
be available on CD-ROM or other computer viewable media. Information on current and 
historical classification data is expected to be an update of the information compiled at the last 
assessment or evaluation of the site. The update will include an assessment of any changes in 
data quality or fleet mix. Since vehicle classification data is expected for the life of the project, 
there will be no determination of the sufficiency of the data to meet LTPP goals.  

CLIN x003A - Process for the LTPP lane 
As a result of the evaluation a determination is made as to whether the existing equipment is 
producing research quality data or not. If not, and the problem cannot be corrected in the course 
of the site evaluation, recommendations are made on future actions to make it possible to obtain 
research quality data. 
 
The Task Leader is responsible for the organization of task activities, decisions on issues 
encountered in the field, preparation of the summary report and all task deliverables. Staff 
engineers will be used on an as needed basis for data reduction, analysis and reporting of the data 
as well as the integration of field notes and results into the final report. A field crew will include 
an individual familiar with the VC equipment, its software, maintenance and capabilities as well 
as the capabilities of the video capture system. Field crew members are qualified to manually 
classify vehicles using the same scheme as the installed VC system. The field crew verifies 
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equipment condition, checks on the pavement condition, installs and operates the video 
equipment, downloads any supporting data required and samples on site to determine if the data 
meets the performance criteria.  
 
The following is a prototype of the master schedule entry for this CLIN. 
 
PHASE ITEM DURATION OR DEADLINE 
PRE-VISIT INTERNAL COORDINATION From receipt of Task Order (TO) to report 

submission 
 Project Setup  Within 5 working days of receipt of TO 
 Work Assignment Within 10 working days of receipt of TO 
 Travel Arrangements Complete at least 21 days prior to site visit 
 RSC Coordination Within 14 days of receipt of TO through 

site visit 
 Agency Contact Verification Within 21 days of receipt of TO 
 Traffic Data Request Response due at least 10 days prior to site 

visit 
 Notification of Visit Date 30 days prior to visit, 1 week prior to visit 

& 1 working day prior to visit 
 Confirmation of Equipment 

Status 
30 days prior to visit, 1 week prior to visit 
& 1 working day prior to visit 

 Agency Coordination  30 days prior to visit, 1 week prior to visit 
& 1 working day prior to visit 

 Visit date  Within 30 days of receipt of TO 
 Traffic Data Request Due at least 10 days prior to site visit 
 Other (permits, traffic control) Complete at least 14 days prior to site visit 
 Confirmation of Visit 30 days prior to visit, 1 week prior to visit 

& 1 working day prior to visit 
 Confirmation of Equipment 

Status 
30 days prior to visit, 1 week prior to visit 
& 1 working day prior to visit 

 Sampling Design Complete at least 7 days prior to site visit 
 Development based on 

existing data 
3 days 

 Design review 1 day 
 Handout Guide  
 Review and update Complete at least 7 days prior to the site 

visit 
 Distribute hand out guide 7 days prior to the site visit 
   
ON-SITE  Complete at least 21 days prior to end of 

Task deliverable period 
 Site Work & Travel 4 days 
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PHASE ITEM DURATION OR DEADLINE 
POST-VISIT    Complete within 15 days of end of site visit 
 Analysis  
 Traffic Data Analysis 7 days 
 Report  15 days  
 Report Writing 7 days 
 Report Review and Revision 4 days 
 Report Submission No later than15 days after site visit 
 Handout Guide  Submitted with report 
 Handout Guide update 1 day 

Pre-visit activities  
There are five basic activities as a part of the pre-visit activities: internal coordination, RSC 
coordination, agency coordination, sampling scheme development, and handout guide 
development. Coordination activities will be documented in a consistent fashion. Notification of 
completion of RSC and agency coordination will be provided electronically via tasks in the 
master schedule.  
 
The agency contact for the site and the RSC will be contacted for verification of operational 
equipment status of the equipment and confirmation of the evaluation visit at the following 
stages:  
 

• Within 10 days of receipt of the Task Order (Project Manager) 
• 30 days prior to the site visit(Task Leader) 
• 7 days prior to the site visit (Task Leader) 
• 1 working day prior to mobilization to the site (Task Leader) 

Internal coordination   
This is the responsibility of the Task Leader and includes maintenance of site schedule 
information on the master schedule. The Task Leader will identify staff and travel 
requirements, locate all previously collected information on the site, and have the 
sampling scheme created or reviewed. The Task Leader will work with the Project 
Manager to most efficiently schedule staff and travel.  

RSC coordination  

This activity will be undertaken by the Task Leader. RSC coordination is a sub-task on 
the master schedule. It will include requesting information on equipment status (working 
or not), what on-site activities resulting in lane closures may already be scheduled for 
LTPP that would affect truck distributions by lane, and agency activities involving 
pavement maintenance, rehabilitation or others that could affect traffic patterns within the 
area of the VC equipment. The RSC will be notified when a site visit is confirmed so that 
they may be aware of potential future scheduling conflicts. 
 
The RSC will be asked to provide an update of the classification data from the traffic 
database for 30 days prior to the receipt of the task order as will as data from the previous 

Assessment, Calibration and Performance Evaluations  MACTEC Proposal No. PROP03PCSL.211 
of LTPP SPS Weigh-in-Motion ( WIM)  Sites  May 2003 
Solicitation No. DTFH61-03-R-00029  Volume I - Page No. 53 
 



 
 
 

year for the same period as the evaluation is tentatively scheduled. In addition, if the RSC 
is responsible for directly downloading data from the site, a copy of the information in a 
format that includes speed information and vehicle specific data will be requested. This 
may be ASCII files that require further manipulation or reports already programmed into 
the equipment that may be scanned for inclusion in the site evaluation report. When such 
data is available, a minimum 7-day interval will be requested. This data will be used for 
comparison against the material reviewed for site assessment or previous evaluations. 
The data should be available at least 10 days prior to the site visit. 

 
RSC coordination will be documented and the completion of all coordination activities 
noted on the master schedule.  

Agency coordination  
This activity will be undertaken principally by the Task Leader. Agency coordination is a 
sub-task on the master schedule. While the key piece of information is the available dates 
for site visits, other items will be needed. One of the first to be done is a review, and 
update, if needed, of the contact information for the agency using a LTPP Traffic Sheet 
18, WIM Site Coordination, or similar form. Subsequently, with confirmation of the 
agency’s contact for the site and access to the equipment, the information on the LTPP 
Traffic Sheet 17 will be reviewed and updated as needed and dates for the evaluation 
established. The dates selected will reflect any requirements for agency staff 
participation, holidays or special events or activities that might significantly influence the 
fleet mix, possible weather conditions, and the 90-day deadline from the initiation of the 
request. The agency will also be asked to provide any traffic control or signing normally 
required for roadside activities. This may also affect the scheduling. 
 
Agency coordination includes requesting information on equipment status (working or 
not, new or not) including any recent equipment maintenance or calibration activities and 
the classification scheme and or algorithms currently in place. The classification scheme 
is information on what numbers of axles and body combinations define the classes 
reported by the equipment. The information on the classification scheme will be used to 
train staff for other than TMG schemes as well as providing a basis for determining 
whether the equipment has correctly classified the vehicle. The classification algorithm is 
the information used in the software’s equipment to bin vehicles by number of axles, 
vehicle length, axle spacing and axle weight characteristics. This information will be used 
to diagnose excessive failures and determine if calibration is possible or an algorithm 
modification, generally a hardware change will be required to obtain better results.  
 
If the RSC is not in a position to provide information with respect to speed (and weight if 
applicable) for the site, a copy of that information in a format that includes speed 
information and vehicle specific data will be requested from the appropriate agency 
contact. The data may be in ASCII files that require further manipulation or reports 
already programmed into the equipment that may be scanned for inclusion in the site 
evaluation report. When such data is available, a minimum 7-day interval will be 
requested.  This data will be used for comparison against the material reviewed for site 
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assessment or previous evaluations. The data should be available at least 10 days prior to 
the site visit. 
 
A query will also be made as to on-site activities resulting in lane closures may already 
be scheduled for pavement maintenance, rehabilitation or others that could affect traffic 
patterns within the area of the VC equipment. 
 
Agency coordination is not limited to the highway agency but may include others that 
need to be contacted to obtain the necessary permits for vehicles and work in the 
roadway.  
 
Agency contacts will be documented and the completion of all initial liaison activities 
noted on the master schedule.  

Sampling for reliability 
For each site a sampling scheme will need to be devised based on the available 
classification information in terms of total volume, fleet mix and time of day 
distributions. The project’s statistician will take the lead in the development of such 
schemes and review of their application. The data collection done on site must serve two 
purposes. The first is to determine if the VC equipment on site provides data that meets 
the performance criteria for research quality. The second is to determine the statistical 
reliability of each vehicle classification. To determine the overall site performance a 
sample from the full data collection period will be obtained.  
 
To determine the reliability of the VC system, we will first obtain the expected 
population from previously collected data for the same day of the week.  Where possible, 
distributions will be used from the same quarter or month to determine the total expected 
population of each truck type.  The following table provides a way of obtaining the 
reliability of interest. 
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Class 1 2 … K Unknown Total 
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In this table we denote  the total number of vehicles observed during sampling period 
of time. Define  (k=1,2,…,K) as the number of vehicles in this sample (i.e. n  
vehicles) being manually classified (assuming manual classification being correct) as the 
k-th class. Define  as the number of vehicles in this sample being classified as the k-th 
class by a VC system, while  as the number of vehicles whose classes are 
undetermined. Define  as the number of vehicles in this sample being correctly 
classified as the k-th class by VC systems. Clearly, n  and .  

n

C
kn

km

kn

unknownn

k
C
k m≤ nnC ≤

 
The estimated reliability of the VC system for the k-th class of vehicles is defined as the 
ratio of the number of correctly classified vehicles of the k-th class to the total number of 

vehicles observed (i.e. the sample) 
k

C
k

k m
nr =ˆ  (k=1,2,…,K). Similarly, the estimated overall 

(average) reliability of the VC system is the ratio of the total number of correctly 

classified vehicles to the sample 1≤ˆ =
n

nr
C

. Both the overall reliability r̂  and the 

reliability by class r  will be computed and reported when evaluating the VC system. k̂

 
With large numbers of trucks included in the sample size, a normal distribution can be 
used to approximate the binomial distribution, which best describes the vehicle 
classification process (i.e., 1 as a vehicle is successfully classified, 0 otherwise).  The 
estimates for reliability and the standard error of that reliability are unbiased estimates for 
the population regardless of sample size.  A 95% confidence interval ( 05.0=α  
significance level) can be provided for the estimated reliabilities, which is provided by: 

nrrr )ˆ1(ˆ96.1ˆ −±  
 where: 
  r̂  = the estimated reliability 
  n = the number of vehicles included in the sample 
 
 When sample size is small, the above method for estimating confidence interval 
using normal approximation is inaccurate. One alternative is to calculate confidence 
intervals using the binomial distribution itself, though it is complex and computationally 
demanding. Methods established based on bootstrap resampling simulation techniques or 
the relationship between the binomial distribution and the F distribution could also be 
used to obtain confidence intervals of the estimated reliability. These alternatives will be 
considered whenever applicable and necessary.  
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 However, it is also important to note that when sample size is too small, 
conclusions drawn from any method become either biased or unhelpful (for instance, the 
confidence interval is fairly wide in order to achieve a certain level of significance). 
Practically, to deal with the small sample problem, we may also set up a cutoff sample 
size. For instance, the estimates for reliability and the standard error of that reliability will 
not be provided for vehicle classes that have fewer than 50 vehicles in the 8-hour period.  
Additionally confidence intervals will not be provided for vehicle classes that have less 
than 250 vehicles a day as this relies on the ability to approximate the binomial 
distribution with a normal distribution. The cutoff sample size will be eventually 
determined by statistical justification and on-site measurement on how many vehicles we 
could observe during observation period. 
 
Because the desired reliability is so large, the number of trucks in our sample size is also 
very large, requiring an AADT of approximately 8,000. Of the SPS projects included in 
the LTPP program, only 3 in experiments 1, 2, 5, or 6 have an AADT that large.  
Therefore, it will be necessary to use a population sample in all cases. Because it will be 
necessary to use the population for determining the reliability, the same data will be used 
for both the determination of percentage of unclassified vehicles and the percentage of 
truck errors. 
 
In the infrequent event where the VC equipment does not support real time vehicle 
review, the statistics will be computed using binned data.  The equipment will be set to 
produce summaries at 15-minute intervals and the clock on the camera synchronized with 
the VC equipment.  As previously stated, all of the data obtained from the 8-hour time 
frame will be used to calculate the reliabilities and they will be calculated as previously 
described. 

Data review and assessment 

As a part of the coordination process, updates of vehicle classification information will be 
obtained through either the RSC or the agency. This information will be compared to the 
data analyses conducted previously as part of a site assessment or evaluation. The 
updated information and its analysis will be included in the site evaluation report.  
 
The first element will be a review of any weight statistics generated at the site as a part of 
the classification algorithm. This will typically be done by looking at front axle weights 
paying attention to those that may be used for auto-calibration and the tails of single axle 
distributions for irrational percentages. These values will be compared to the previous 
comparison data set based on the last evaluation. In addition, where the equipment 
produces GVW, GVW distributions will be generated and compared to the last known 
validated weight set. It should be noted that trends and changes are only be noted through 
this process. Weight calibration or adjustment of factors affecting weight data collection 
cannot be done under a VC system assessment due to a lack of reference values.  
 
The second element will be to review the vehicle class by hour distributions. This 
information must be generated from the 4-card (or C-card data) provided by the RSC or 
agency. The distributions will be compared to the previous ones taking into account the 

Assessment, Calibration and Performance Evaluations  MACTEC Proposal No. PROP03PCSL.211 
of LTPP SPS Weigh-in-Motion ( WIM)  Sites  May 2003 
Solicitation No. DTFH61-03-R-00029  Volume I - Page No. 57 
 



 
 
 

effects of daylight savings to determine the mix that can be expected during daylight 
hours. Based on the expected distribution by day of week, the existing sampling schemes 
developed for the site will be considered, or a new one created as needed. The expected 
and actual distributions by hour will be included in the evaluation report along with the 
impact of any differences on the sampling scheme’s outcomes. An example of such a 
graph is shown in Figure 22. 
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Figure 22 Sample Vehicle Class 9 Distribution by Hour 

 
The third element will be the speed by hour distributions. This will identify any hours 
during which site evaluation may not be feasible due to congestion or lack of trucks. For 
safety considerations, both of the field crew and drivers when encountering lighted work 
zones (light being needed for filming) no data collection is contemplated from local dusk 
to dawn at any site.  

On-site activities 
The on-site activities form the basis for determining the quality and reliability of the data. They 
begin with establishing a safe working environment at the correct location as documented by the 
current version of Sheet 17. Any changes not previously noted will be documented particularly 
with respect to the cross-section, pavement surface changes, and new access points to the 
highway. The team will then evaluate the pavement condition and check out the equipment to 
include its condition and any diagnostics prior to hooking up the camera. A preliminary 
classification assessment will be done to see if the site will meet the performance criteria. If the 
site fails, the Task Leader and PI will be consulted to determine if a full day’s evaluation will be 
done before starting calibration or if the calibration process will be started directly. If the site has 
a reasonable expectation of meeting the performance criteria data collection will begin. Sampling 
will be done concurrently with the evaluation period so that a determination may be made at the 
end of the day as to the calibration requirements for the site. If calibration is not needed the team 
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will close down the site and complete the preliminary information required for the Sheet 16. If 
calibration is needed and can be done through the software, a Sheet 16 will be completed, the 
calibration process will commence. The evaluation process will be repeated when it appears the 
calibration adjustments are complete. If there is a second calibration evaluation failure, the 
calibration and evaluation process will be repeated for a final time. A second sheet 16 is then 
completed. The Task Leader will be notified of complete site failure or when it is determined 
that the algorithm itself is incorrect for the site.   
 
The field crew in the field will have with it a laptop with the necessary software, cabling, video 
capture equipment, video and digital cameras, a radar gun, copy of Sheet 17, blank sheet 16s, 
documentation on the classification scheme, the sampling scheme and software to sample video 
frames, software for the necessary statistical calculations, and equipment to do manual 
classification among other items.  

Pavement Condition 
The field crew will inspect the pavement within two truck lengths on either side of the 
sensor array making a note of rutting, cracking or faulting that could affect the results. 
Defects of medium or high severity will be noted and photographs taken as needed to 
document the conditions. A windshield review of the pavement about a half-mile prior to 
the site to locate any pavement conditions that might affect the traffic patterns across the 
sensors in the lane will be done. These are likely to be large potholes yet to be patched or 
other conditions that would lead drivers to change lanes for a more comfortable ride. The 
existence of such conditions may also be identified by observing driver behavior in light 
traffic conditions (less than 1300 vehicles per hour per lane).  
 
Standing to the side of any sensors which require direct contact rather than merely 
vehicle presence, the staff member will watch vehicles to see if any types are consistently 
bouncing so as to miss the sensor. 
 
Information on the pavement condition will be entered on a copy of the Sheet 17 for the 
site under item 5.  

Equipment examination 

Prior to beginning the survey, there will be a physical inspection of the system and its 
components. In addition, basic system diagnostics will be run to insure that a signal is 
being received and that the speed measurements are valid. In the absence of a reference 
vehicle, axle spacings cannot be checking directly. No adjustments will be made to the 
system prior to the completion of the initial sampling period.   
 
The results of the pre-evaluation activities will be documented for inclusion in the 
evaluation report. Any changes in the equipment or sensors will be photographed to use 
in updating the Sheet 17 information for the site. If there are indications that sensors are 
no longer firmly or correctly installed in the pavement, these should be photographed as 
well to support recommendations for maintenance or replacement.  
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If it has not been possible to get the information required for current speed distribution 
statistics, an attempt will be made to download the previous week’s data in ASCII format 
to have the information available for analysis.   

Video data collection 
It is expected that most of the sites evaluated will have instrumentation that permits real 
time capture of classification data (vehicle by vehicle classification). As a result, a 
Video/Data Synchronization (VDS) System will be attached to the system to record a 
picture of the actual vehicle with a date and time stamp and a sequence number. The data 
recording will be run continuously to capture the complete population for subsequent 
determination of the reliability of the individual classes. The data recording will cover a 
minimum of eight hours for a “single” session and may be longer depending on sampling 
requirements.  
 
A serial cable from the VC and the output of a high-resolution camera will be connected 
to a video mixer.  The real time data from the VC will be superimposed simultaneously 
with the video on a monitor and will also be fed into a high-resolution stop action real 
time recorder. 
 
The camera will be carefully aimed into the traffic stream.  The video can then be played 
back frame by frame and compared to the recorded data files as retrieved from the VC 
equipment.  The high quality of the videotape allows vehicle-by-vehicle analysis and 
comparison to determine the classification accuracies of the VC unit. 

Preliminary classification assessment  
A one hundred percent sample will be taken based on the first hundred trucks or first hour 
of data, whichever comes first, to see if there is a reasonable expectation of the site 
meeting the performance requirements. This assessment can only be done if the 
equipment can report hourly subtotals or be attached to the video capture system. If this is 
not the case, the minimum data collection period for evaluation will be required before a 
determination on the need for calibration can be made. If the percentage of unclassified 
vehicles or the percentage of incorrectly classified trucks exceeds ten percent, a 
determination will be made as to how much additional data is required to provide 
information for calibration adjustments rather than collecting data for the minimum 
required period before beginning. At the end of that period, rather than the minimum 8 
hours, the calibration process will begin. Only 3 preliminary classification assessments 
will be undertaken before a complete classification evaluation is done. A Sheet 16 will be 
filled out to document the percentage errors by completing the sections on “Site 
Calibration Information” and “Classifier Test Specifics” after the first assessment if a 
calibration adjustment is needed. The sheet will be dated with the date prior to the 
evaluation to indicate that it reflects information up to the evaluation date. 
 
 The percentage of unclassified vehicles will be determined by one of the several methods 
depending on the sampling interval and the equipment capabilities. If the sampling 
interval is an hour and the equipment can report the hourly totals by class including the 
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unclassifieds and/or unknowns, the hourly totals will be used with unclassifieds as the 
numerator and the total volume for the lane as the denominator. If the equipment cannot 
report an hourly subtotal while continuing to collect data, the video will be reviewed and 
a count of all vehicles by class will be made using the classes reported by the equipment. 
The same computation will be done. The expected error rate for manual counting from 
video with trained staff is 0.5 percent. This is too low to affect the computation of the 
percentage unclassified for the determination of a reasonable expectation of meeting the 
performance requirements. If observing 100 trucks counted manually ends the sampling 
interval, the video will be manually counted to determine using the overlaid 
classifications the total number of vehicles by class including unclassifieds and or 
unknowns. The same computation will be made as in the other cases.  
 
Computing the percentage of misclassified trucks must recognize the existence of three 
possible conditions: trucks are correctly differentiated from passenger vehicles but 
misclassified between truck types, cars and pickups are included in the truck counts, and 
trucks are included in the passenger vehicle counts. The issue is further confounded in the 
instances where the agency scheme is not that of the TMG or the algorithm for assigning 
vehicles to classes is unknown. The computational processes will vary depending on the 
outcome of the sampling period counts.  

Classification Evaluation 
The classification evaluation is used to determine whether the VC equipment is correctly 
classifying vehicles according to the classification scheme in use at the site. Data will be 
collected for at least an 8-hour period using either video data capture with overlays of 
equipment classifications or video cameras with clocks synchronized to the equipment 
clocks to obtain a visual record of the traffic stream. The data collection period will 
include the initial classification assessment period if there is no immediate indication that 
a calibration will be required. A longer period may be recorded if needed to obtain a 
sufficient number of samples to determine the performance of the equipment with respect 
to the research criteria. The site specific sampling process will begin as video becomes 
available for review whether it is video capture or straight video. The computations will 
be done at the end of the collection period with any additional data required being 
downloaded from the VC equipment.  
 
The methods used in the preliminary classification assessment will also be used for each 
of the individual samples to determine the individual percentages of unclassifieds and 
misclassifieds. The sampling scheme is intended to provide an estimate of the error rate 
with a 95% confidence limit for comparison against the performance criteria.  
 
If the VC system meets the performance criteria, a Sheet 16 will be completed for the 
record. If the VC system fails to meet the performance criteria, the data will be reviewed 
to determine what adjustments should be made to improve the equipment’s performance. 
If the adjustments can be made on site, they will be and the process of preliminary 
classification assessment and classification evaluation repeated. Only 2 preliminary 
classification assessments will be done before beginning a repeat of the classification 
evaluation. The maximum number of classification evaluations done at a site is three. If 
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the third evaluation fails, a Sheet 16 will be completed to document the conditions at the 
conclusion of the evaluation process. The Sheet 16 completed at the end of the VC 
evaluation process will be dated with the date of the completion of the site visit. 

Calibration 
The calibration process involves making equipment or software adjustments to reduce the 
number of missed or unclassified vehicles or to adjust the binning of individual vehicle 
types.  
 
Many different types of data errors encountered with various types of VC equipment may 
be resolved by making manual changes to system components or system operating 
parameters while on site.   
 
Inductive loop malfunctions account for a high number of classification errors.  These 
errors are many times the result of identical or very close frequency settings or incorrect 
sensitivity, response or delay settings.  Loop frequencies and sensitivity adjustments can 
be made by either using adjustable pots or digital switches.  These pots or switches are 
typically located on the loop detector board.  Within the system’s operating software, the 
loop’s delay time, response time and minimum detection time may also be adjusted.  This 
would be used for fine-tuning the system in cases of high or low volume traffic, or 
specialized vehicles such as logging trucks. 
 
A common problem with classification equipment using piezo sensor technology is the 
threshold used by the system to validate sensor signals.  If this threshold is set too low, it 
will create significant error in axle spacings, speed and therefore classification.  This 
setting can be adjusted within the system’s operating software while simultaneously 
observing real time data to ensure valid axle spacings. 
 
The majority of errors not caused by settings for in-road sensors such as loop frequencies 
or sensitivities or piezo threshold settings are the result of incorrect system operating 
parameters.  System sensor assignment and sensor distance settings, improperly set, can 
cause significant data error percentages.  These settings would all be verified during the 
calibration process. 
 
Classification errors such as overall vehicle length can be fixed by a combination of 
adjustments.  Systems that give improper true or “magnetic length” can be adjusted by 
changing the loop length setting in the system’s operating software.  Increases or 
decreases in loop sensitivities may also be used to adjust vehicle length data.  Systems 
that use the sum of axle spacings to determine length can only be adjusted by the sensor 
distance setting in the system’s operating parameters.   

Post-visit activities 
The post-visit activities include verification of the classification findings, completion of a sheet 
16 for classification and preparing the evaluation report.   
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The classification results for the system as a whole will be checked at this point. In addition, the 
individual reliabilities by vehicle class will be determined for inclusion in the report. For quality 
assurance purposes a sample of 20 percent of the video capture samples will be reviewed.  For 
the straight video data collection process, 10 percent of the samples will be reviewed. 
 
The evaluation report will include a two page (maximum) executive summary, video images and 
data to support the findings of the evaluation. As discussed in the deliverables section, the 
classification successes and failures will be summarized by type and sample unit.  
 
A proposed outline for such a report follows. 
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SUPPORTING ACTIVITIES 
The following activities are also required for the successful completion of this project: 
incorporation of the LTPP WIM site smoothness index in software, software for streamlining 
video reduction, on-site analysis tools, style guides for reports and a work guide including QA 
processes for the project as a whole.  
 
It is assumed the LTPP WIM site smoothness index will already be incorporated in software. 
This project will not modify the software provided to handle non-LTPP profile formats. 
 
To reduce the amount of time spent locating and creating the individual video images required 
for the VC evaluation process, video software with the capability of making slides of individual 
frames will be acquired. MACTEC currently uses ACDSee for similar work in video distress 
takeoffs and expects to use it on this project.   
 
To provide uniformity in evaluation analyses, a set of tools will be created to generate the 
standard statistics and graphs. It is anticipated that this will consist of a set of Excel spreadsheets 
with VB macros for the standard WIM cases (2, 3 or 4 trucks). These spreadsheets will form the 
basis of any others needed when it is necessary to depart from the 20 run minimum. These are 
tools to provide analysis results and are not a deliverable under the contract. Analysis tools for 
calibration are equipment specific and are already available to the team.  
 
Due to the requirement for consistent reporting formats, document templates for the assessment 
and evaluation options will be developed.  
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